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1.  UPDATE ON THE POLITICAL, ECONOMIC AND POVERTY/SOCIAL SITUATIONS 
1.1.  Political 
The main development during 2007 was the extension of the UNMIL mandate until 
September 2008. The relevant progress report of the UN Secretary General to the Security 
Council (Fifteenth progress report), once again commended the progress made towards 
consolidating peace and promoting economic recovery in the country under the Ellen Johnson 
Sirleaf government. However, the report also drew attention to the formidable challenges that 
remain. UNMIL has determined that sufficient progress has been made in the 
implementation of the Mission's mandate in stabilizing the security situation that has 
allowed a drawdown since March 2006, with recommendations for further adjustments over 
three stages by December 2010. The withdrawal of the first 2450 troops began in October. 
Recommendations provide for a reduction of the UNMIL of its 14000-strong force at the 
end of 2007 to 5000 by 2010. However, the withdrawal plans will depend on satisfactory 
progress in the rebuilding of local security forces. 
 
Progress in restructuring Liberia's security forces has been mixed. Substantial progress has 
been made in the revitalisation of the Liberian National Police (LNP), such that the target of 
commissioning 3500 police officers by July 2007 was achieved. However, the deployment 
of the LNP to the counties continued to be hampered by lack of funding.  
 
A comprehensive evaluation of the security situation in the country co-led by UNMIL and 
the government concluded that UNMIL remains a critical guarantee of peace and stability 
in Liberia. The assessment by UNMIL was that the overall political and security situation 
was generally stable, however this remained fragile with the prevailing climate susceptible to 
threats and risks.  
 
An increasing in violent crime and the limited capacity of the security forces to address this, 
the proliferation of disaffected groups, economic insecurity and youth unemployment, among 
others, as well as the risk of the possible resurgence of armed groups, all present challenges to 
the political and security situation of Liberia.  The security situation along the country's 
external borders remained stable.  
 
The human rights situation in the country continued to improve although deficiencies in 
the justice system are posing serious challenges to efforts to promote and protect human 
rights.  
 
Progress in addressing the legacies of the conflict remained slow due to the continued 
weakness of the Truth and Reconciliation Commission, which was barely functioning 
during 2007 after its launch in February 2006. Funding shortages represented a major 
constraint to its operations. The success of the Commission should have considerable 
bearing on consolidating the medium- and long-term stability of the country. Hearings 
were scheduled to commence in January 2008 with recommendations to be submitted by 
September 2008.  
 
The trial of former president Charles Taylor by the Special Court of Sierra Leone (to 
convene in The Hague) was postponed until January 2008. Progress in the trial is another 
key element in the ongoing peace process.  
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The Supreme Court rejected an attempt by the former chairman of the transitional 
government, Gyude Bryant, to claim immunity, as a former head of state, from prosecution 
in connection with alleged corruption during his two-year tenure. This high-profile case 
was hoped to end the culture of impunity that allowed corruption to become widespread 
under the previous regime.  
 
However, the perception remains that corruption continues to be rampant with the 
government paying lip service to the need to combat it. 
 
A major controversy was sparked following the presentation of the draft budget to 
parliament, which was criticised heavily for shortcomings on revenue projections by the 
Auditor General, prompting him to state publicly that the present administration was "three 
times as corrupt as its predecessor".  
 
The weakness of the parties represented in parliament did not present any major challenge 
to the President's Unity Party which does not hold a majority in parliament. However, 
frequent delays have been experienced in passing the legislation, due mainly to 
inefficiency and, in some cases some legislators holding out for a bribe.  
 
The integrity of the legislature was undermined with the removal of Speaker Edwin Snowe 
in January following a vote of no confidence. Snowe alleged that the vote was illegal, 
obtained mainly by votes against him secured through bribes. An enquiry was opened by 
the parliament. 
 
The following were among the other main developments: 
 
In July five men were arrested on charges of trying to overthrow the government. Separate 
trials for two of these, a retired general, Charles Julu, and a former acting-speaker of 
parliament during the transitional administration, George Koukou, began in August. It 
remained to be seen whether sufficient evidence to convict the two was available. Koukou 
was alleged to have solicited support from former combatants in Cote d'Ivoire. Julu was 
the assistant to former president Samuel Doe.   
 
Also in July a security incident took place at the Freeport of Monrovia between the 
Liberian seaport police and the Liberian National Police, when the latter attempted to 
investigate allegations of theft at the port. Fighting broke out when LNP personnel tired to 
arrest the port's security chief and secure the release of the police director who had 
apparently been taken hostage. The incident resulted in the hospitalisation of nearly forty 
officers from both forces.  
 
In December the UN Security Council renewed the arms and travel embargoes imposed 
against Liberia for another 12 months. Unanimously adopting resolution 1792, the Council 
also extended the mandate of the Panel of Experts monitoring the sanctions until 20 June 
2008 to conduct a follow-up mission to the region to investigate implementation of the 
measures.  
 
In April the UN Security Council lifted the ban on diamond imports from Liberia which 
had been imposed over three years before. The lifting came in the wake of the Liberian 
government's cooperation with the Kimberly Process Certification Scheme.    7
 
In December Ellen Margrethe Løj of Denmark was appointed UN Special Representative, 
replacing Alan Doss.  
 
In line with strong international commitment to Liberia, the country was made eligible to 
receive assistance from the UN Peacebuilding Fund. A priority plan was approved 
allocating $US15m for projects prioritising peace consolidation.  
 
The UN Panel of Experts on Liberia filed a report to the UN Security Council praising 
progress made in relation to improving the governance of the country's natural resources 
and public financial management.  
 
1.1.1.  External relations 
President Johnson Sirleaf continued to enjoy a high international profile with a visit to 
Washington where she was feted by George W Bush. She also hosted the President of 
China and the German Chancellor. Her busy international schedule has strengthened 
relations with the international community and garnered considerable goodwill with 
donors, creditors and investors. The US remains the country's closest partner, with the 
President the only country in the region to offer to host the US Africa Command 
(AFRICOM).   
 
The President has also nurtured relations with her neighbours and is seeking to revitalise 
the Mano River Union.  
 
1.2.  Update on the economic situation 
Years of conflict and mismanagement have left Liberia one of the poorest countries in the 
world, with GDP per capita estimated at US$190. 
 
The economy is primarily agrarian, with agriculture accounting for 44% of GDP. Services, 
forestry and manufacturing are next most important sectors (28%, 15% and 13% 
respectively). Mining has seen a considerable decline since the eighties, however this 
sector is witnessing massive investment which is expected make it an important pillar of 
the economy in the medium and long term.  
 
The Government continued to implement an Interim Poverty Reduction Strategy (iPRS) 
centred on consolidating the national peace and positioning the nation on a path of 
sustained poverty reduction through economic growth and human development. A full PRS 
on the same lines would cover the period as from July 2008 and be implemented over a    
4-year period.  
 
Real GDP growth is estimated to have accelerated to 9.5% in 2007 from about 8% in 2006, 
while inflation remained broadly stable in the low double digits. The trade deficit narrowed 
on account of slower import growth and continued strong export growth. Prospects for 
2008 were favourable: real growth projected at about the same level as in 2007, with 
inflation projected to decline to a single-digit rate. The trade deficit was projected to 
substantially widen, financed in part by a significant increase in foreign direct investment. 
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IMF rated performance under the SMP as broadly satisfactory, meeting the standard of 
upper credit tranche conditionality, with the exception of the continued accrual of external 
payments arrears. The authorities achieved all but one of the quantitative benchmarks, and 
also made good progress in achieving structural benchmarks, although a number required 
more time than programmed to be completed. 
 
Nevertheless, considerable challenges remain to achieve the authorities’ poverty reducing 
goals. While real GDP has started to recover, it still remains below its pre-war levels and 
Liberia remains one of the poorest countries in the world. Social indicators are weak, and 
under present circumstances Liberia is unlikely to achieve any of the MDGs by 2015. 
 
The Government continued to address poor economic governance through GEMAP with 
satisfactory success. In the area of public finances, the changes to tax administration have 
increased public revenues. At the same time, improved public expenditure management 
stemmed the accumulation of domestic payments arrears. Recently, progress has been 
made toward resolving Liberia's domestic debt overhang: after verifying its stock of 
domestic debt, the new government has developed a strategy for normalizing relations with 
its domestic creditors, including the Central Bank of Liberia and Liberia's domestic banks. 
While plans have been drawn to re-build the capacity of the banking sector by restructuring 
undercapitalised banks and resolving abandoned and non-operating banks, the internal 
management and financial controls at the central bank are being strengthened. The 
improvement in the financial position of the central bank allowed it to begin replenishing 
its net foreign exchange reserves. 
Liberia was successful in securing much needed debt relief from the Bretton Woods 
institutions in 2007. At the end of the year, its total debt stood at $3.7bn, with $1.5bn of 
this multilateral. In December the International Monetary Fund announced that sufficient 
financing pledges, amounting to US$842m, from member countries were secured to allow 
the Fund to provide debt relief to Liberia.  The formalisation of the pledges, resulting 
arrears clearance and new Fund financing would enable the delivery of HIPC Initiative and 
other debt relief to Liberia.   
The country also managed to clear all overdue debt service payments to the World Bank 
marking the beginning of a new era for the country as it normalizes its relations with the 
international community.  Clearance of arrears to the Bank and other multilateral agencies 
will make Liberia eligible for full debt relief under the Heavily Indebted Poor Country 
(HIPC) and Multilateral Debt Relief Initiative (MDRI) programmes.  Liberia’s overdue 
obligations to International Bank for Reconstruction and Development (IBRD) amounted 
to around $344 million and those to the International Development Association (IDA) to 
around $56 million. 
 
In December the African Development Bank announced the cancellation of US $255m 
owed by Liberia as well as a $24m grant for labour-intensive public works projects. The 
decision should pave the way for the normalization of relations between Liberia and the 
ADB, severed due to Liberia indebtedness for nearly two decades. 
 
The IMF conducted its third review of Liberia's SMP (Jan-Dec 07) in which it pointed to 
significant improvement tin public financial management. The Central Bank of Liberia 
reported that it carried out all the constitutional reforms necessary to meet the requirements 
of the Fund's SMP.    9
 
Despite the improvements, Liberia has performed poorly in the survey contained in the 
World Bank Institute's report, Governance Matters, in which countries were ranked 
according to six different indicators over the period 1996-2006; the survey shows that 
Liberia ranked in the bottom 6% of countries for government effectiveness, the bottom 4% 
for regulatory quality, the bottom 11% for the rule of law, and in terms of control of 
corruption in the bottom 20%.  
 
The development of the mining sector took an important step forward when Arcelor Mittal, 
the world's largest steelmaker, announced an increase in investment by US$500m to 
US$1.5bn. The company aimed to ship its first iron ore cargo from Liberia by mid-2009 
and expected to reach 15 million tonnes of shipments by 2011. AM and Liberia signed an 
agreement in 2006 which provides a number of benefits, including the renovation of the 
Port of Buchanan, the rehabilitation of the 270 km railway from Buchanan to Yekepa and 
the development of iron ore mines in Nimba. Over the life of the project, 20,000 direct and 
indirect jobs will be created for the citizens of Liberia. 
 
The mining sector accounted for less than 1% of GDP in 2006 but has the potential to be a 
key sector driving economic growth and a major source of job creation, government 
revenue and foreign exchange earnings.  
 
The first shipment of diamonds took place following the lifting of the UN embargo in 
April and ending the government's own moratorium on exports.  
 
The potential for further development of the mining industry was reflected in the first-ever 
comprehensive geological study of Liberia. The publication will not only be of use to 
investors but also as part of efforts to ensure transparency in the sector. The government 
has been determined to improve governance in the sector and a review of all mining 
contracts, to help root out illegal activities and ensure that terms of contracts are 
sufficiently favourable to country, was ongoing.   
 
The Forest Development Authority continued to introduce new regulations with which 
logging companies must comply in order to renew concessions.  
 
According to the annual State of the Nation address delivered by the President in January 
2008, foreign direct investment in 2007 rose to US$150m. The numerous investment 
projects of different sizes that are underway reflect that investor confidence is growing in 
Liberia with the prospects for political and macroeconomic stability improving with every 
year, even if the lack of infrastructure and rising crime levels in the capital and banditry in 
rural areas remain a constant concern for foreign investors.  
 
In line with most West African countries, Liberia has not signed an interim Economic 
Partnership Agreement (EPA) although it has not taken a formal position on this issue.  
 
1.3.  Poverty and Social situation 
Years of conflict and mismanagement have left Liberia one of the poorest countries in the 
world, with GDP per capita estimated at US$190. Poverty is pervasive, and is particularly 
acute in rural areas and the most remote corners of the country. Poverty has many 
dimensions, including low levels of income and consumption, poor nutrition and food   10
security, low health and education indicators, and inadequate infrastructure. It is reinforced 
by inequality, especially in access to justice and economic opportunities. 
Liberia did not feature in the UNDP Global Human Development Report for 2007/08.  
The country still requires humanitarian assistance and support until the Government has 
the capacity to take over from international agencies in a linking relief, rehabilitation and 
development (LRRD) context. 
 
Poor health continued to contribute significantly to poverty in Liberia, as health systems 
are in a state of disrepair in the aftermath of the conflict. Life expectancy at birth is just 45 
years. There are only 51 Liberian physicians and 297 nurse midwives (excluding trained 
traditional midwives) to cover public health needs. Out of the 325 health facilities available 
before the war, about 95% were partially or wholly destroyed. A survey undertaken in 
2006 indicated that only 10% of communities reported having a health facility within the 
community, and more than 50 percent of respondents claim to have no health facility in 
their community. Liberians’ major concerns about the health sector revolve around their 
lack of financial and physical access to healthcare, as well as quality of healthcare delivery. 
In general, healthcare is more accessible and of better quality in urban areas than rural 
areas.  
 
Several key health indicators have begun to improve since the end of the conflict, but 
remain poor. In particular, infant and under-five mortality rates have fallen sharply since 
1999/2000, from 117 to 72 deaths per 1,000 live births, and 194 to 111 deaths per 1,000 
births respectively. These declines can be attributed primarily to the end of the conflict, the 
restoration of basic services in some areas and increased immunization. Maternal mortality 
remains high and appears to have increased in recent years from 578 (2000) to 994 (2007) 
deaths per 100,000 live births. The main health factors contributing to the high level of 
maternal mortality include the acute shortage of skilled labour, inadequate emergency 
obstetric care, inefficient referral systems, and poor nutritional status of pregnant women, 
high fertility rates and extremely high numbers of teenage pregnancies. Moreover, less 
than half of births are attended to by health professionals. Although the total fertility rate in 
Liberia has decreased over the past two decades, fertility remains high at 5.2 children per 
woman and fertility in rural areas is significantly higher than in urban areas (6.2 children 
per woman as compared to 3.8).  
 
HIV prevalence is estimated at 1.5%. The rate was found to be higher for women (1.8%) 
than for men (1.2%). Although the HIV prevalence rate is higher for persons between the 
ages of 25 to 39 years, about 0.9 percent of young people 15 to 19 years old and 1.4 
percent of persons 20 to 24 years old were found to be HIV positive.  
 
According to United Nations World Food Programmes's (WFP) CFSNS conducted in 
2006, 11 % of the surveyed households are food insecure; 40 % are highly vulnerable; 41 
% are moderately vulnerable, while only 9 % are considered to be food secure. The most 
food insecure counties are Lofa, Grand Kru, River Gee, Bomi, Gbarpolu, Nimba and 
Sinoe. Chronic malnutrition is critical in nine counties (over 40 %) while the six remaining 
counties have a serious level of chronic malnutrition (between 30 % and 40 %). These 
statistics are likely to deteriorate given the global trend of increasing food and oil prices.  
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The survey characterised food insecurity in the north-west of Liberia as transitory or 
temporary due to the civil conflict. The north-west was also the main receiver of returnees. 
The situation in the south-east is more chronic with longer-term inability to meet minimum 
food consumption requirements.  
 
Food insecurity in Liberia is linked to (1) unavailability of food, caused by lack of 
agricultural input and knowledge as well as low agricultural production capacities, (2) lack 
of access to food, due to limited income-generation opportunities in the agricultural and 
non-agricultural sector, and (3) inadequate food preparation or child feeding practices. 
 
According to the CFSNS, overall 32 % of households have access to safe water sources, 24 
% to sanitary facilities and only 10 % of the assessed communities have access to health 
care services.
 As a consequence malaria and diarrhoea are the two leading causes of child 
morbidity accounting respectively for 42 % and 22 % of total child morbidity. These 
alarming figures run parallel with high malnutrition rates in nine out of fifteen counties.  
 
In rural Liberia there is no or very little access to sanitation facilities and very little 
understanding and use of good hygiene practices, with a direct impact on public health. 
 
The situation in greater Monrovia is even more critical, with thousands of people living in 
overcrowded slums with no or very little access to sanitation. The suburbs of Greater 
Monrovia are prone to cholera outbreaks during the rainy season, especially when localised 
floods occur.  
 
Liberia’s education system was seriously undermined by the war. More than 30% of public 
and 24% of community schools were totally destroyed, and a further 16% of public and 
community schools experienced major damage. Enrolment rates plummeted as a whole 
generation of children missed the opportunity to go to school. Almost 35% of the 
population has never attended school, including nearly 44% of females. Furthermore, about 
56% of Liberians are considered functionally illiterate, including a staggering 59% of 
females.  
Today only 45% of classrooms in the public sector are in good condition. Textbooks are 
scarce – there is just one for every 27 students. Teacher salaries are low, making retention 
difficult, and only 24 percent of primary teachers in the public school system possess the 
minimum primary school teaching certificate.  
 
Nevertheless, education made strong initial progress over the past two years. The 
Government introduced the Free and Compulsory Education Policy, which abolished 
tuition fees in public primary schools and significantly reduced them for public secondary 
schools. It introduced the Accelerated Learning Program (ALP), a parallel primary 
intervention designed to address the basic education needs of young adults who missed out 
on primary education. It sought to improve enrolment, attendance and retention through its 
school feeding program. Overall, the enrolments in public primary schools have increased 
by 82% between 2005/06 and 2007/2008. The Enrolment in secondary schools increased 
by 16% over the same period. The Government introduced adult literacy programs in 
certain counties, and took initial steps to reduce dropouts, especially among girls. It made 
initial progress in increasing funding for the University of Liberia and other accredited 
universities, rehabilitating Regional Teacher Training Institutes, recommencing teaching 
training programs, and establishing and accrediting institutions of higher learning. 
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Unemployment is generally estimated at 85%, with nearly 64% of Liberians now living 
below the poverty line. 
 
Agriculture provided the mainstay of the economy throughout the Liberian conflict and has 
accounted for over half of GDP in the post-war period (compared to one-tenth in the late 
1970s). A large proportion of the economically active population of Liberia is engaged 
either directly or indirectly in smallholder subsistence agriculture or fisheries. Women and 
children are particularly dependent on the agricultural sector. Revitalizing the agricultural 
sector is crucial to overall economic recovery, ensuring that growth is inclusive, promoting 
peace and stability, and sustaining poverty reduction. Historically, agricultural 
performance has been limited by structural constraints, poor policies and armed conflict.  
 
Liberia has an exceptionally large informal sector, currently generating as much as four 
times more employment than the formal sector. Many women, young adults and persons 
with disabilities work in the informal sector. Many workers have insufficient basic skills, 
including functional literacy, necessary for productive employment. 
 
One of the Government’s most important goals during over the PRS period is to promote 
the rapid creation of productive employment that will reduce poverty, ensure peace and 
stability, and enhance the overall well-being of the Liberian population.  
 
Rapid job creation is central to maintaining security (especially jobs aimed at the conflict-
affected and youth), reducing poverty, and generating income for women, persons with 
disabilities, and other marginalised groups. Robust economic growth alone will not 
guarantee widespread job creation, especially to the extent that growth is concentrated in 
relatively capital-intensive sectors (such as mining). The challenge is to shape the revival 
of the growth process in a way that promotes to the fullest extent possible the creation of 
productive and remunerative employment. The major source of job growth will be private 
sector employment in agriculture, mining, forestry, and construction and other services. 
This will be complemented by emergency short-term measures that focus on labour-
intensive infrastructure projects, urban sanitation and clean-up projects.  
 
2.  OVERVIEW OF THE PAST AND ON-GOING DEVELOPMENT CO-OPERATION 
An end-of-term review (ETR) of the Country Strategy Paper (CSP) and National Indicative 
Programme (NIP) for Liberia was carried out in May 2006 in accordance with Article 5(6-
7) of Annex IV to the ACP-EC Partnership Agreement.  
In the light of the assessment of the country’s needs and performance, it was agreed to 
confirm the country strategy.  
No budget support was foreseen in the 9
th EDF since Liberia was ineligible for 
international macroeconomic support. 
The 10
th EDF CSP/NIP was signed in Lisbon on the 9
th of December 2007 under the 10
th 
EDF (€120m + €30m TI) it is proposed to follow a flexible approach of Linking Relief 
Rehabilitation and Development (LRRD) in the context of post-conflict Fragile States.   
Rehabilitation (basic physical infrastructure and provision of social services) and 
Governance (institutional support and capacity building) have been identified as the key   13
drivers of this flexible LRRD strategy. €11.8 million have been allocated under the B 
envelope.  
 
Regarding the new global commitments the Delegation has met 115% (€43.3 m) of the 
target (€  37.5 m) for the year 2007, corresponding to the commitment of the entire 
remaining funds available under the 9
th EDF NIP, through: €25 m County Development 
(9.ACP.LBR.020), €7.4 m Institutional Support and Capacity Building Programme 
(9.ACP.LBR.018), €5.9 m budget increase addendum for the Monrovia electricity grid 
rehabilitation (9.ACP.LBR.017), €3.5 m clearance of EIB arrears (9.ACP.LBR.019). This 
was an exceptional achievement in view of the extremely difficult working environment in 
Monrovia, which means however that the programmes mentioned below need to be taken 
from decision to implementation (including programmes approved in 2006, 
implementation of which has not yet or barely started: Education and Electricity Grid 
Rehabilitation). 
 
New individual commitments - the Monrovia office has met only 30% of the targets for 
2007. This mainly corresponds to: 1) rehabilitation of the electricity grid in Monrovia: the 
negotiation could not be completed and result in a contract before the end of the year; 2) 
Education with the support of a floater from Headquarters in the second semester 2007 the 
short term TA to quick-launch activities was mobilised (resulting in a contribution 
agreement of EUR 4.5 m with UNICEF being drafted but not yet finalised) and the 
tendering procedure for the long term TA was launched). However the tendering procedure 
will only be completed in September 2008. It has to be noted that though both the 
Electricity Grid and Education Programme were approved in 2006, the launching of their 
implementation has suffered long delays. Essential implementation activities will only start 
in the first semester 2008. 
 
As for payments on existing commitments the office has met 80% (EUR 10.7 m) of the 
targets for 2007. These results are reasonable given the context under which the Delegation 
has operated in 2007, the difference between the targets and actual results resulting 
essentially from the new individual commitments that could not be finalised in 2007 under 
the Education and Electricity grid rehabilitation programmes. 
 
Regarding the RAL, de-commitments on existing commitments the office has met 
135.2% (EUR 4.8 m) of the targets (EUR 3.6 m) for 2007. Most of the commitments under 
the 6
th and 7
th EDF have been closed by headquarter services in 2007 upon instruction from 
Director AIDCO/C (taking into account that the IC-Liberia Delegation has no files on 
these commitments). Headquarters services would therefore have to complete, for the 
remaining commitments, the closure work that they have initiated. Almost all 8
th EDF 
commitments were also closed with the exception of programme estimates, which should 
be done in the first quarter of 2008 with specific headquarter support (floater). Similarly a 
large part of the 9
th EDF non NIP (9.ACP.LBR.03) programmes were closed. As a result, 
the objectives for the reduction of the RAL have been globally met (achieved ratio 
RAL/sum global commitments is 51% against 46% targeted, and 10% for projects decided 
before 2002 against 7 % for projects decided before 2003 targeted, resulting into estimated 
3 years to absorb the RAL instead of 5 targeted).  
 
It has to be taken into account that these results have only been achieved against 
conservative and realistic forecasts that took into account the chronic understaffing. 
   14
The quality of the EC assistance has been handicapped by the Delegation’s insufficient 
staffing level and inadequate infrastructure, although there has been some improvement 
during the second semester 2007, namely regarding the IT infrastructure and the service 
back up. The quality of international contractors/technical assistance willing to work in 
Liberia remains very poor with frequent turnovers (including dismissals). Local contractors 
lack minimum financial and technical capability. Government and local institutions lack 
basic capacity beyond the Ministerial level. This in turn leads to additional supervision 
requirements, frequent addendums to contracts and increased work load on processing 
invoices and payment requests, etc. The continuing severe understaffing during the past 
until now will have medium-term impacts on projects ongoing or to be launched (delays, 
reduced target achievements).  
 
Signing contribution agreements with the UN system and other third parties for the 
majority of our assistance will only limitedly address the issue: previous such agreements 
with UNDP for the implementation of the DDRR programme have outlined numerous 
challenges on monitoring implementation (poor and delayed narrative at financial 
reporting, weak monitoring and data management, etc.). 
 
3.  FOCAL SECTORS 
3.1.  Focal Sector 1: County Development Programme (€ 25 million) 
The County Development Programme will build on lessons learned from post-conflict 
interventions by balancing immediate needs with a gradual shift to longer-term sustainable 
development. This four-year programme is organized around three components: 1) 
Community-Driven Development to develop basic services and job/income generation, 
through a contribution to the Local Community Empowerment Project II financed by the 
World Bank; 2) Larger scale infrastructure to ensure access to safe water in Monrovia and 
rehabilitate critical sections of rural roads, through a contribution to the Agriculture and 
Infrastructure Development project financed by the World Bank; 3) Institutional support 
and local governance to foster deconcentration, local development consistency with sector 
policies, and eventually decentralisation by contributing to the County Support Teams and 
Liberia programme for Decentralisation and Local Development of the UNDP. In addition, 
a Technical assistant will be contracted in order to strengthen the consistency between the 
three components and general coordination of the programme as well as to provide 
technical expertise and visibility.   
 
The progress on the project is as follows:  Financing Agreement was signed on 
20/9/2007; Contribution Agreements with the World Bank for Components 1, Community-
Development (EUR 8.5 m) and Component 2, Larger Scale Infrastructure and Maintenance 
(EUR 10 m) are in the final stage of preparation. It is expected that both agreements will be 
signed soon in the first semester of 2008. A third Contribution Agreement for Component 
3, Institutional Support and Local Governance (EUR 4 m) will be prepared with STTA 
support (TCF funding). The STTA will also prepare the procurement of LTTA for general 
programme coordination as well as methodological and technical support.  The recruitment 
process is ongoing, it is expected that the STTA will be in place by March 2007. The 
LTTA is foreseen to be recruited within H1 2008, based on simplified procedures. 
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Community Rehabilitation Component
1: In spite of successes, good visibility and high 
commitment for the programme at community and local Government level, a lot of 
frustration arose from limited implementation progress. This is due to both external 
reasons (difficulties to raise a guarantee for direct labour operations, failed tenders) and 
limited capacity at the EC Delegation to ensure a swift accompaniment (reviewing, 
approvals, payments). Consequently the implementation period of the programme 
(programme estimate and TA services) was extended a second time, now to the end of H1 
2008. The programme operating in Bong, Lofa and Nimba counties has been a pioneer in 
developing and implementing a methodology involving local administration in the project 
cycle. This approach made the programme very visible and appreciated by Government. It 
is regarded a best practise for enhancing support to decentralisation, Government 
appropriation and empowerment and could be  replicated in other local development 
projects (including the future County Development Programme,  9.ACP.LBR.020). It also 
developed effective operational complementarities with the starting process of county-level 
planning and human resources / institutional capacity building supported by other donors 
(UN in particular with the activities of the County Support Team and National Information 
Management Centre, which approach will be developed and extended under the jointly 
financed UN-EC Liberia Decentralisation and Local Development Programme through 
9.ACP.LBR.020). Other results include: 1) 28 small grants (< EUR 10,000) to 
communities and another 21 aimed to be implemented until the end of the programme); 2) 
three completed  and inaugurated larger scale infrastructure rehabilitation components 
(feeder roads and bridges), 3) 8-14 medium seize grants with NGOs for local development 
projects with a strong component of CBOs/local administration capacity building prepared 
and to be launched in the beginning of 2008; 4) initial local capacity building for roads 
maintenance, to be completed in 2008. In its final period of implementation (Q1/Q2 2008) 
the Community Rehabilitation Component will focus on completing project execution, on 
consolidating institutional support and other pilot results (development of local roads 
maintenance capacity) and on dovetailing its experience into the 9.ACP.LBR.020 
programme. 
 
3.2.  Focal Sector : Education (€12 million) 
This project was approved in mid-2006 by the EDF Committee, the project is not yet under 
implementation. The overall objective of this project is to contribute to eradicating extreme 
poverty through empowering children and youth to actively participate in Liberian society. 
The specific objective of the Educational programme is to ensure that learners in Liberia 
benefit from improved relevance, quality and provision of education. The expected 
implementation period of this project is 36 months, starting from the mobilisation of the 
long-term technical assistance. 
 
The  progress on the programme is as follows: The launching of the  Education 
programme (approved at the end of October 2006) was delayed from the 1
st to the 2
nd 
semester 2007 due to staff constraints and the need to update the short and long term TA’s 
TORs given the long time that has passed since the programme was identified (2
nd 
semester 2005). In 09/07 an STTA was recruited to support the rapid launching of the 
textbooks quick-impact and the infrastructure rehabilitation components (a draft grant 
contract with UNICEF was prepared end of 2007 and will be finalised and signed in Q1 
                                                 
1 This programme is the precursor of the County Development Programme   16
2008). The STTA also supported the development of the educational materials component 
of the Education Policy, capacity building and development of guidelines for a transitional 
textbook strategy, procurement and management. The procurement of the LTTA will also 
be launched in 2008 with the aim to be mobilised in the second semester. 
 
3.3.  Non-Focal sectors 
The entire resources of the non-focal sector were set aside for the Institutional 
Strengthening and Capacity Building Project (€7.4 million). This is a follow-up project to 
the Institutional Strengthening project. A further financing proposal based upon the 
recommendations from evaluation of the ongoing Institutional Strengthening Project was 
submitted for funding and approved. The programme will focus on improving institutional 
capacities and governance, increasing available revenues and fighting corruption through 
targeted and sustainable institutional support and capacity building in the framework of 
reconstruction and development. It will also strengthen the Ministry of Planning and 
Economic Affairs in its role as the future National Authorising Officer (NAO) in improved 
development planning and co-ordination, and in particular in programming and 
implementation of EC funded interventions. Finally, the programme will render support to 
effective social sector service delivery, in particular related to the health sector.   
The progress on the project is as follows:  
 
- The EC finances the Auditor General (AG) on a 2 years contract starting 04/07. The AG 
has initiated a process of re-structuring the General Audit Commission (GAC), contributed 
to the review of the 2006-2007 budget and initiated 3 major audits (Ministry of Finance, 
National Social Security and Welfare Corporation, cross-government transaction audit). 
 
- The LTTA (18 month) to the GAC commenced in 01/07 and will be completed in 
06/2008, so far it achieved the following results: 82 GAC staff trained (training of approx. 
further 60 officers to be completed by 06/08); establishment of a human resource 
management system and unit; draft of a strategic plan and work programme; support to 
renovation and equipment of the GAC office (tenders launched but failed, to be concluded 
by negotiation beginning 2008); development of materials for auditees and draft audit 
manual (to be approved). These activities remain to be completed and new ones to be 
executed (such as developing and implementing a professional code of conduct, adopting 
and implementing INTOSAI standards, improving audit planning, programming and 
quality, etc.). An addendum request for increasing the TA input (with budget increase and 
time extension) is being introduced to ensure the realisation of the objectives. 
 
- A series of second audits for the Central Bank, Robertsfield International Airport and 
Liberian Petroleum Refinery Corporation were satisfactorily completed. 
 
- Further support was provided to the government commissions up to 2007: contribution to 
the operations of inadequately funded Governance Reform Commission and Public 
Procurement and Concessions Commission (PPCC) (programme estimate). The PPCC was 
also supported in the review of contracts and concessions signed during the National 
Transitional Government of Liberia, through two TAs financed by the EC. The Truth and 
Reconciliation Commission received contributions to operations as well as initial TA 
support for (i) research on the multi-dimension roots of the conflict and (ii) mid-term 
support to the technical, managerial and operational capacity development of the 
Commission. Additional STTA to support conflict mapping is currently being mobilised 
under the ISCBP and expected to be in place end of 03/08.  
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- LTTA procurement for the support of the NAO, BCE and Ministry of Health will be 
launched in during the first semester 2008.  
 
- The Institutional Support Program requires close supervision given its political nature and 
the number of targeted TA contracts, which has been rendered very difficult since the 
departure, with no replacement, of the British END who supervised this component up to 
mid 2007.  
 
3.4.  Major interventions in 2007 under previous EDFs 
The closure of 8th EDF activities took place on 31 March 2006; and the rehabilitation of 
the electricity and water sectors were transferred to the 9th EDF. 
 
3.4.1.  Water Infrastructure Rehabilitation in Monrovia Programme 
In the urban piped water sector, the EC leads the rehabilitation of primary pipes in 
Monrovia. An MoU was signed with the Government, World Bank (focusing on 
rehabilitating the water treatment plant and sanitation), DFID and AfDB for a coordinated 
approach for the water sector, including funding for sector reform, water company capacity 
building and the building out of a distribution system. The EC supports this programme 
through decentralised direct labour operations with most works on the way along the city’s 
main transmission pipelines. The achievement of the project, scheduled to be completed in 
H1 2008 will be delayed (due to failed tenders, i.e. over-budget and/or insufficient number 
of offers) and low capacity of local contracts resulting in slow works progress rate (it has 
to be noted that this is a general problem in the post-conflict context of Liberia and other 
donors face similar difficulties). The EC’s follow up of water sector support via the County 
Development Programme will be executed through a contribution agreement with the 
World Bank. EC funding will focus on the distribution pipelines in Monrovia to complete 
the rehabilitation of the network. 
 
3.4.2.  Emergency Electricity Programme: Emergency Power 
Programme (EPP I)  
Initiated in 01/06 and completed, including EC funded contribution to training of LEC staff 
(maintenance, operation, protection and control, management) and is regarded as the most 
successful political programme for the country mainly due to its high visibility. The EC 
financed four generators and built MV and LV networks in two neighbourhoods to bring 
some light to a city that had no grid based electricity a year earlier. Other donors including 
USAID and WB continue to support the operation of the network and further training to 
LEC. An EPP II MoU was signed end 2006 to provide for extension of both generation 
capacity (mainly Norway funded) and the network. Under EPP II the EC financed the LV 
grid and streetlights in Paynesville (works completed and inaugurated), and will finance 
the HV and MV grid (Electricity grid rehabilitation 9.ACP.LBR.09+17), USAID to finance 
LV. However, given the political pressure to bring lights to this third neighbourhood in less 
than few months, the network design is ‘minimal’ (LV no MV, streetlights, no customer 
connections) and hence there is a risk of generators running inefficiently due to very low 
load. The political pressure to move ahead with the EC’s grid rehabilitation project is high, 
signing of a contract is currently foreseen for 02/08. With the rehabilitation of the HV/MV 
grid network the need to add further generation capacity to the system will become a 
critical issue to address. Originally a commitment of the Government, various options are   18
now being examined with the support of donors, generally largely relying on private sector 
participation but most will take a few years to come to implementation. 
 
3.5.  Utilisation of resources for Non-State Actors 
Under the EDF this is not applicable Non state actors have been used under ECHO and 
budget line funding.  
 
3.6.  Utilisation of B Envelope 
€24 million from the B Envelope of the 9th EDF was used, first to finance a 3rd 
contribution to the UNDP DDRR Trust Fund (€9.1 million). Second, funds were allocated 
for the Electricity Grid Rehabilitation in Monrovia (€6.5 million) project, and thirdly €8.4 
million to the European Commission Humanitarian Office (ECHO) to respond to the 
increasing needs of reinstalling internally displaced people and Liberian refugees moving 
back to their areas of origin, and to address the specific needs of children affected by the 
armed forces. Specifically, the allocations were: €4.3 million in 2004, €1.7 million in 2005 
and €1.4 million in 2006. 
 
DDRR: The programme is finalised. UNDP and most of the donors have worked out a 
joint exit strategy which consist of using community based recovery programs for the yet 
to be completed social and economic reintegration for potential beneficiaries. However, the 
Government still questioned the caseload. An EC-financed final evaluation was done 2007 
and approved. The 3
rd Contribution Agreement with UNDP ended in 08/07 and objectives 
were essentially achieved though reintegration activities remain an area where results 
appear weak (no acceptable final report has been submitted yet). The grant agreement with 
UNICEF on assisting War Effected Children ended 02/07 and the programme has been 
regarded as successful (final report just received). Regarding the support provided under 
the Rapid Reaction Mechanism granted beginning of the year, the training for police was 
concluded in 08/07 with the objective of the EC support deemed globally achieved (no 
report submitted yet), though at a global level the support provided as compared to the 
needs for re-establishing a functional and autonomous police is still insufficient. 
 
3.7.  Other instruments 
3.7.1.  Community budget lines including ECHO 
Due to a management capacity severely reduced by understaffing, the Delegation in 
Monrovia had to advise against financing new projects under budget lines. The only 
exceptions are emergency aid (ECHO) the budget of which was increased for 2008 (to 
EUR 18.2 m), partly with the aim of compensating to some extent for slowed down/ 
delayed activities under the EDF, and food security. A call for proposals is foreseen to take 
place for projects to be financed under the Food Security Thematic Budget Line (FSTB) 
(2007-2010). The preparation of a strategy for FSTP is foreseen during 2008 first part of 
2008 with support from the food security CA based in Sierra Leone. EUR 4 m are 
earmarked from 2007 financing and EUR 6 m for 2009. However the Delegation warned 
that these funds could only be implemented if staff reinforcement was granted to 
accompany it (namely for the preparation/evaluation of the CfPs, the preparation of a 
strategy and then accompaniment/monitoring of the grant contracts). 
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3.8.  European Investment Bank 
Partial Clearance of EIB Arrears to the EDF (EUR 3.5 m): signed on 17/8/2007; the 
disbursement is conditional on the HIPC decision point. IMF announced that Liberia was 
likely to reach this stage in March 2008.  
 
4.  DONOR CO-ORDINATION AND HARMONISATION 
Donor co-ordination, harmonisation and alignment takes place within the Liberia 
Reconstruction and Development Committee (LRDC). The LRDC structure is composed 
of four Working Committees formed around the four pillars of Liberia’s reconstruction and 
development strategy.   The four committees are the Security Committee, Economic 
Revitalization, Governance and Rule of Law, and Infrastructure and Basic Services.  To 
ensure government leadership, each of the working committees are chaired by a GOL 
Minister in the respective pillar. The working committees are co-chaired by identified 
sector partners and are composed of line ministries/agencies, commissions, UN Agencies, 
donors and key NGOs active within the area.  The WCs are responsible for coordination, 
monitoring, evaluation of projects and programs and regular reporting of progress.  
 
A Steering Committee (SC) serves as the over-arching body of LRDC.  It is chaired by the 
President with membership comprised of key Ministers (especially the Chairs of the WC) 
and heads of major partner organizations (including regional partners).  
 
Throughout 2007 there has been increased interest in the utilisation of trust funds 
pool funding and other co-financing operations which have been followed closely by 
the Delegation as a way of offsetting the lack of human resources. The experiences of the 
delegation are based upon the monitoring of a third contribution agreement with UNDP in 
support to the DDRR activities, revised final narrative report received in 12/07, to be 
finalised by UNDP based on the comments provided by the EC. No final financial report 
received yet. Project No 9 ACO.LBR. 08/01. A contribution agreement with UNICEF for 
reinsertion of Children formerly associated with fighting forces. Draft final narrative report 
received end of 10/07, to be finalised by UNICEF based on the comments provided by the 
EC (new version received in 01/08). Draft final financial report received in 01/08, being 
reviewed. 9.ACP.LBR.03/41 and under project no RRM 2007/133291 – Draft final 
narrative and financial report received from UNDP in 10/07, to be finalised by UNDP 
based on the comments provided by the EC. 
 
5.  DIALOGUE IN COUNTRY WITH THE NAO AND NSAS 
Given the extremely limited capacity within the Liberian Administration, NAO functions 
and responsibilities are covered by the Delegation in the Ivory Coast, Monrovia being a 
regional office. It is foreseen that the Government should gradually assume these functions 
during the 10
th EDF, following support given to the Ministry of Planning and Economic 
Affairs under the Institutional Support and Capacity Building Programme of the 9
th EDF. 
 
Political dialogue between Liberia and donors is constructive and includes regular 
engagement with the President and main line Ministers. Dialogue covers issues on internal 
and regional security, good governance and corruption, democratic principles and matters 
relating to the functioning of the executive, legislature and judiciary.    20
  
EU Heads of Mission formally meet for policy coordination on a monthly basis and EU 
and international demarches are occasionally  carried out, particularly  in the field of 
governance and human rights. A more structured dialogue between the EU and Liberia 
within the framework of article 8 of the Cotonou Agreement has been prepared and the 
modalities have been agreed. The dialogue is ongoing and includes actors from civil 
society as well as authorities.   
 
6.  CONCLUSIONS 
Once more mention must be made of the inadequate staffing levels within the regionalised 
Delegation over the past three years which have resulted in a diminishing EC role in the 
recovery of Liberia – the Commission is falling way behind the United States Government, 
and the World Bank, as the major donors in terms of disbursements and certainly in terms 
of ‘presence’ (size of delegation, staff on the ground, participation to sector and strategy 
discussions, etc.). As a consequence the EC has not been able to participate to such 
important processes as the elaboration of the PRS, the preparation of sector policies in the 
end of 2007 (infrastructure sectors) and it is generally considered by Government and 
development partners that the EC projects and participation to the developmental process 
are considerably slowed down and / or delayed, not to say at a standstill. The President has 
been lamenting on this state of affairs in meetings and correspondence with the 
Commissioner. The long-awaited upgrading of the Delegation is eagerly expected during 
2008.  
 
All the funds foreseen under the 9
th EDF, and special allocations attributed after the civil 
war, have been committed, representing a total amount of €105m that has been committed 
by the end of 2007. The implementation of the 'Education Sector Support Programme' has 
now begun, while the tender for the 'Electricity Grid Rehabilitation Programme' has finally 
been awarded.  Two Contribution Agreements (Rural road & Community development) 
with the World Bank are to be signed during 2008.   
 
The 10
th EDF programming exercise required an extraordinary effort from both the office 
and relevant desks in Brussels, thanks to which the Country Strategy Paper and National 
Indicative programme were finalised in time for them to be signed during the EU-Africa 
Summit in Lisbon in December 2007.  
 
A flexible EC response strategy to Liberia has been adopted under the 10
th EDF, based on 
a full PRS as from July 2008, the understaffed Office in Monrovia, the current gap 
between the humanitarian phasing out and the development’s policy enter into force, the 
extremely limited capacity within the Liberian Administration and the sparse presence of 
donors on the ground.  
 
The end of 2007 saw the Johnson Sirleaf administration entering its third year with much 
to deliver on the ground for ordinary people to feel a difference, despite a continued 
improvement in macroeconomic indicators and positive assessments by the IMF and 
donors. Liberia remained one of the poorest countries in the world, with GDP per capita 
estimated at US$190. The country did not feature in the UNDP Global Human 
Development Report for 2007/08. Unemployment is generally estimated at 85%, with 
nearly 64% of Liberians now living below the poverty line.   21
 
The overall political and security situation remained stable, if fragile with the prevailing 
climate susceptible to threats and risks. Security continues to be guaranteed by the UNMIL 
presence.   
 
The Government continued to implement an Interim Poverty Reduction Strategy (iPRS) 
centred on consolidating the national peace and positioning the nation on a path of 
sustained poverty reduction through economic growth and human development. A full PRS 
on the same lines would cover the period as from July 2008 and be implemented over a    
3-year period.  
 
Real GDP growth is estimated to have accelerated to 9.5% in 2007 from about 8% in 2006, 
while inflation remained broadly stable in the low double digits. Liberia was successful in 
securing much needed debt relief from the Bretton Woods institutions, with the IMF, 
World Bank and African Development Bank clearing arrears, rendering it eligible for full 
debt relief under the HIPC and MDRI programmes.  
 
No consultation with either the NAO designate or EU Member States has taken place in 
the compilation of the present annual report. The aim of this exercise has been to fill the 
lacuna of the past four years during which no annual report was submitted with no 
consequent country team meeting taking place.     
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Annex 1 
Country at a glance 
Table of macroeconomic indicators 
 
  2003 2004 2005 2006 2007 2008 2009 
Basic data  (Est.) (Est.)  (Proj.) (Proj.)
1 Population  (in  1000)  3,222 3,241 3,283  3,489
1  
   - annual change in %  1 1 1    
2a  Nominal GDP (in millions US$)  435  497 548 611.6 732.2 818.2 916.8
2b  Nominal GDP per capita (in millions US$)  135  153 167 … … … …
2c   - annual change in %  -31.3  2.4 8.5 … … … …
3  Real GDP per capita (constant 1992 US$)   …  … … 121.0 126.4 131.7 138.6
4  Gross fixed capital formation (in % of GDP)  … 12.2 15.9 … … … …
International transactions    
5  Exports of goods and services (in % of 
GDP) 
30.5  34.8 36.6 25.8 31.0 40.7 54.3
   - of which the most important: … (in % of 
GDP) 
…   …………  …  …
6  Trade balance (in % of GDP)  -7.1  -33.1 -29.9 -39.7 -35.6 -62.4 -53.0
7  Current account balance (in % of GDP)  -18.2 -13.3 -19.9 -37.3 -34.9 -64.6 -63.4
8  Net inflows of foreign direct investment (in 
millions US$) 
…  … … 6 120 397 407
9  External debt (in % of GDP)  773  752 667 823 645 576 513
10  Service of external debt (in % of exports of 
goods  
and non-factor services) 
52.8 62.3 76.6   
11  Foreign exchange reserves (in months of 
imports of  
goods and non-factor services)  
-0.2 0.2 0.4 1.0 1.5 1.0 1.1
Government    
12  Revenues (in % of GDP)  11 14.1 17.7 15 22.1 24  25.6
   - of which: grants (in % of GDP)  0.2 0.7 4.0 0.2 0.2  -  1.2
13  Expenditure (in % of GDP)    12.9 18.3 24.3 36.7
   - of which: capital expenditure (in % of 
GDP) 
4.7  2 1.7 1.1 2.5 2.7 2.4
14a  Deficit (in % of GDP) including grants  0.6 -0.4 0.4 2.1 3.8  -0.4  -11.2
14b  Deficit (in % of GDP) excluding grants  -0.1 -0.6 -0.3 1.9 3.6  -0.4  -10.0
15  Debt (in % of GDP)  807 744 …    
   - of which: external (in % of total public 
debt) 
… … 60.1    
Other      
16  Consumer price inflation (annual average 
change in %) 
10.3 3.6 15 7.4 11.4   
17  Interest rate (for money, annual rate in %)  1.6 1.8 2.3    
18  Exchange rate (annual average of national 
currency per 1 US$) 
50.5  54.5 56.5 59.5 62.5 … …
19  Unemployment (in % of labour force, ILO 
definition) 
8 5   …………  …  …
20  Employment in agriculture (in % of total 
employment) 
………   
 
Data source(s): IMF, World Bank, Central Bank of Liberia 
                                                 
1 2008 census 1.3 Key MDG Indicators, 1990-201  5 
I 
Impact 
Table of Key MDG Indicators  , 
1  3.  Under-five mortality rate  1  220 (2)  1  235 (5)  1  ...  I  ...  I  ...  I  ...  I  ...  I  ...  I  ...  1  74 (31  I 
1. Proportion of population living on 
less than USD 1 per day 
2.  Prevalence of underweight children 
(under-five years of age) 
Type  1  Indicator 
10th EDF Programming Guidelines -  Annexes - Final version 02/09/2007 
... 
... 
Outputs 
1990 
... 
26.5 (5) 
Source: See table 1.4 
4. Net enrolment ratio in primary 
education 
5. Primary Completion Rate 
6. Ratio of girls to boys in: 
primary education 
secondary education 
tertiary edication 
7. Proportion of births attended by 
skilled medical personnel 
8.  Proportion of 1 year old children 
imrnunised against measles 
9. HIV prevalence among 15 to 24 year 
old pregnant women 
10. Proportion of population with 
sustainable access to an improved water 
source 
2000  2004  1  2005  1  2006  1  2007  1  2008  1  2009  1  2013  1  2015 
0.. 
... 
32 (1012) 
... 
... 
39.4165.02  (2) 
33.3/66/7(2) 
... 
9  1 (612) 
40 (912) 
12.9 (2) 
56 (1) 
... 
... 
34.7 (1012) 
... 
... 
40.8159.2  (2) 
4 1.0/69.5(2) 
27.6172.4  (2) 
50.9 (5) 
52 (5) 
... 
26 (812) 
... 
... 
34.7 (1012) 
... 
... 
... 
... 
.., 
89.1 (2) 
42 (13) 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
.  -. 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
I 
27.5 (2)' 
I 
7.4 (2)  1 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
... 
60 (2) 
80.6 (2)  , 
I 
100 (2)  , 
100 (2)  ) 
100 (2)  ) 
I 
97 (2)  1 
1 
I00  (2)  I 
1 
12.9 (2)  1 b~rths) 
Blrths atrended 
by skilled health 
staff (% of total) 
100,000  live 
91  (612) 
...  ...  ... 
80  (7/2) 
... 
Popriiation with 
access to health 
services (YO) 
Prevelance of 
malaria (Oh) 
Death rate 
associated with 
rnalarra(%) 
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ANNEX 3 
 
LIST OF COMMITMENTS MADE BY THE GOVERNMENT OF LIBERIA   20/2/2007    Update No1 JULY 2008  
  Governance Area  Prospective Commitments 
1  Political democratic governance    
   - Human rights   •  Human Rights Commission fully operational and effectively fulfilling it’s mandate [June 2007]. 
Parliament for approval (Independent National Commission on Human Rights and Law Reform 
Commission together).  
•  National human rights action plan developed and under implementation [December 2007] Not 
Achieved  
•  Truth and Reconciliation Commission process ongoing in all counties [December 2007] 
Achieved. TRC mandate extended to December 2008.  
•  Developing and implementing a national action plan incorporating policies that respect and 
promote children’s rights under preparation {no further information on this not even at OHCHR 
level) 
   - Fundamental freedoms   
   - Electoral process  •  Government continue to support NEC with sufficient core funding from the national budget to 
enhance the capacity of these institutions. Yes - budget contributions have been forthcoming 
but doubtful if capacity is enhanced  
•  NEC continues to operate as independent entities Opposition contend the opposite  
•  Government allows national and international observers to freely observe general and local 
elections yes  
•  General and local elections conducted in free and fair manner yes  
   - Principles of constitutional democracy  •  Ensure that constitutional provisions with regards to preparation of all financial reports are 
respected GAC claims difficulties with access to bank statements and other documentation 
when preparing the first audits   
•  Auditor General to present Audit Reports to Legislature in accordance with the Government 
Budgeting and Accountability Act. First drafts completed  
•  Tolerance and respect for civil society views and opinion  yes  
2  Political governance - rule of law   
   - Judicial and law enforcement system   •  Law Reform Commission established and comprehensive systematic review of laws 
commenced [March 2007]  Draft Bill just submitted to Parliament.  
•  Comprehensive review of court administrative procedures completed and being implemented   2
[June 2007] Not achieved 
•  All Circuit Court houses and magistrates courts in the country constructed or renovated, 
equipped and staffed [June 2007] Ongoing in some counties 
•  Legal aid clinics available in each county [December 2007] Ongoing in some counties. Trial of 
paralegals (through US support)   
•  Reduction in pre-trial detention period [Ongoing]. Issue of concern. Pre-trial detention is 
long; some detainees have threatened to go on hunger strike unless they are arraigned 
before the magistrate. Situation particularly serious at county level. 
•  National policy framework for Corrections Bureau formulated and approved [July 2007] 
•  Corrections staff trained and deployed to the counties [July 2007] 
•  Revised Penal Legislation adopted and necessary changed implemented [December 2007]. 
Recent amendment: President has just approved the Act that makes Armed Robbery, 
Hijacking and Terrorism  capital offences. 
•  Correction facilities in each county fully operational [December 2007] See concerns above 
3  Control of corruption  •  Ratification and domestication of the AU and UN conventions on corruption [September 2006] 
•  Adoption and monitoring of NACS Policy Paper (September 2006) Completed  
•  National Anti-corruption Strategy drafted and distributed for comments [December 2006]  
Approved by legislature 2008  
•  Confirmation of Auditor General (Feb 2007) April 2007 took up post  
•  Establish an independent anticorruption agency, including submission of the required 
legislation for legislative approval, consistent with the government’s anticorruption strategy 
[End-September 2007]  Not yet coming towards end 2008  
•  Implementation of National Anti Corruption Strategy (2007) Early 2009  
•  Appropriate and timely follow up to findings of audit reports First draft reports submitted 
follow up imminent.  
 
4  Government effectiveness    
   - Institutional capacity  •  Establishment of Governance Commission ( Feb 2007) October 2007  
•  Implementation of civil service code of conduct [June 2007]  Code approved early 2008 
implementation ongoing  
•  Local authorities at county level established [December 2007] Rudimentary and therefore on-
going  
•  County superintendents offices established and equipped [December 2007]. County 
Superintendent offices established in principle but staffing and equipment still ongoing    3
 
•  Implementation of Civil Service Reform Road Map. Civil Service Reform Strategy approved 
and presented at the Liberia Poverty Reduction Forum in Berlin June 2008. Road map for 
implementation presented as well. Discussion currently ongoing on how to finance this. 
CSA (with DFID TA) to design a proposal (maybe pool fund) 
•  Fully operational Local Government Service Commission. No information available   
•  Ensure that functions are devolved as per the schedule and local Government Act (draft 
decentralisation policy under discussion at the Governance Commission. New draft due 
by end of July 2008) 
•  Adoption of a Chiefdom Governance Reform Policy.  Policy on Harmonisation of 
Boundaries submitted to Parliament as Electoral Reform Law 2008: Relating to 
Municipalities, Counties, Districts, Townships, and Chiefdoms and other political 
subdivision of Liberia.  
   - Public finance management  •  Submit for legislative enactment and administrative procedure law that establishes a transparent 
process for the issuance of regulations pursuant to the Liberia Revenue Code of 2000, and 
submit legislation to repeal other laws and revoke regulations that are inconsistent with the law 
[End- September 2007] Completed September 2007  
•  Implementation of the PFM National Action Plan. Now called a PFM Strategy and Action 
Plan - completed April 2008  
•  Continued implementation of GEMAP.  Ongoing. Evaluation of GEMAP ongoing. Final 
report due by 8 August.  
•  Adherence to the Public Procurement and Concessions Act.  Questionable - even the 
President is very defensive when challenged  
•  Improved transparency in the Bureau of Customs and Excise. Ongoing; GoL has launched a 
3- year Customs modernisation Strategy  
•  Improved transparency in the State Owned Enterprises (especially the National Ports Authority) 
Improvements in NPA but progress very slow in others.  
•  Implementation of recommendations from PETS. PETS programme not yet implemented  
•  NPPA fully functional GEMAP Evaluation ongoing 
•  Payroll verification undertaken and elimination of ‘ghost workers’. Yes - payroll dropped 
from 50,000 to 33,0000. Further improvements expected with implementation of Civil 
service Reform    4
 
 5  Economic governance   
   - Private sector/market friendly policies  •  Replace the Monrovia Consumer Prize Index (CPI) with the Harmonized CPI [End-February 
2007] Completed January 2006  
•  Commence implementation of the domestic debt resolution strategy, and develop a plan for 
settlement of cross-debts between the government and state-owned enterprises [End-March 
2007]  ongoing  
•  Submit a balanced cash-based budget for FY 2007/2008 for legislative approval [End-May 
2007] Submission was late, as is the 2008/09 budget  
•  Strengthen the Central Bank [June 2007]  Ongoing  
•  Develop and implement a comprehensive plan to reform the investment incentive code and 
submit legislation to repeal Section 204(e) of the Liberia Revenue Code of 2000, as well the 
2004 Act amending it, which allow the government to enter into ad hoc concession 
agreements with individual investors [End-June 2007] Ongoing  
•  Reorganize administration of domestic taxes by taxpayer segmentation [End-June 2007] 
Completed September 2007  
•  Establish clear audit selection and rotation procedures and criteria for the Central Bank of 
Liberia CBL) to select an internationally reputable audit firm to conduct the CBL’s future 
external audits, pursuant to ISA, beginning in financial year 2007 [End – March 2007] 
Completed August 2007 and implemented since.  
•  Appoint an auditor, consistent with the criteria above, to audit the CBL’s financial accounts 
for 2007 [End September 2007] Completed April 2008  
•  Develop a restructuring plan for the remaining undercapitalized banks consistent with the 
CBL’s Bank Reconstruction and Resolution Policy [End-June 2007]   Done. Capital 
requirement raised and reached by all 6 banks registered. However two will be merged 
with outside banks shortly to strengthen further. A seventh has been given a provisional 
licence.  
•  Establish Liberian Enterprise Development Fund to strengthen trade and investment climate 
[July 2007] 
•  Completing MDG-based National Reconstruction and Development Strategy by preparing 
and approving a 5-year Development Agenda [November 2007]  2008-2011 Poverty 
Reduction Strategy approved and launched April 2008  
•  Increase in economic growth in line with the (SMP) projections – between 3.8 to8% in 2007 
Achieved and exceeded    5
•  Formulate and implement an SME policy.  Drafted by CBL but not yet approved by 
Cabinet and legislature  
•  Formulate and enact a competition policy.  Ongoing under the Doing Business survey 
financed by World Bank  
•  Establishment of financial management and budgeting procedures in line with IMF 
recommendations (Staff Monitored Programme) Yes; implementation ongoing  
•  Government revenue increased in line with IMF projections. Yes  
•  Transparent procedures for granting of concessions implemented as recommended by the 
Economic Governance Steering Committee (EGSC).   The President is very defensive when 
the International community seek clarifications  
   - Management of natural resources  •  Forestry Legislation enacted [October 2006]  Forestry Law approved in 2006  
•  EPA institutionalised December 2006]  No  
•  Complete the remaining steps to meet the Kimberley Process requirements [January 2007] 
Achieved April 2007  
•  Concluding revision of existing contracts/concessions to ensure resumption of full mining 
operations. Ongoing but questions arise over transparency  
•  Develop and enact a National Environmental law based on the reviews and update of existing 
fisheries and environmental laws 
•  Develop and implement an EITI implementation plan.  Ongoing  
•  Strengthen GoL management of natural resources 
6  Internal and external security   
   - Internal stability / conflict  •  Complete national security review [September 2006] Yes, early 2008  
•  Produce and adopt national security strategy and commence implementation of mentioned 
strategy [December 2006]  Yes  
•  Armed Forces of Liberia (AFL) training commences [July 2006] Yes  
•   AFL CONOPS produced [July 2007] 
•  First AFL battalion operational [January 2008] Yes  
•  Deactivation of Liberia National Police (LNP) completed [July 2006] Yes  
•  3,500 LNP officers recruited and trained [July 2007] Yes, but many former police officers 
recruited which is hampering operatioaln efficiency  
•  LNP PSU trained and equipped [December 2007] 
•  County police stations fully staffed and operational in all counties [December 2007] Ongoing  
•  National Security Council and domestic structures in place and operational [December 2007]   6
Ongoing  
•  Remaining caseloads of ex-combatants enrolled in reintegration programmes [June 2007] still 
ongoing  
•  Organised refugee returns concluded [December 2007} Ongoing; 26,000 still in Ghana  
•  Developing and implementing a national action plan incorporating policies that respect and 
promote children’s rights  
   - External threats and global security  •  Small arms collection and control programme extended to all counties [Ongoing] Ongoing  
7  Social governance  •  Ratify and enforce the ILOs convention on child labour. Convention on worst forms of Child 
Labour was ratified 2 June 2006. No information available on enforcement. 
•  Domesticate CEDAW, prepare an implementation action plan and fulfil reporting 
requirements Ongoing. There is a Steering Committee led by Ministry of Gender with 
different stakeholders. Action Plan should be ready by October 2008. Rape Law 
approved in 2006.  
•  Continuous implementation of the HIV/AIDS Strategic Plan 200xx-20xx 
•  Respect for community rights. Draft Community Rights Law presented in July 2008. 
Discussions ongoing especially with respect to Forest Sector where NGOs are strongly 
supporting community rights hence opposing FDA (supported by WB).  
8  International and regional context   
   - Regional integration  •  Meet the full compliance of the ECOWAS Common External Tariff (CET) Negative; 
pending full compliance  
•  Participate fully in the ECOWAS Monetary Corporation Programme (EMCP) leading to the 
single currency. Negative 
   - Involvement in regional peer review 
mechanisms (e.g. APRM) 
•  Full participation in the APRM.  Pending full participation  
   - Migration   
9  Quality of partnership   
 -Political  dialogue  •  Continued engagement into dialogue with development partners  The IC feel that the policy 
dialogue is not as intense as it was in the early months of the current government  
•  Committed to engage in an enhanced Article 8.Political dialogue. EUMS sparsely 
represented and progress is slow  
 -Programming  dialogue  •  Implementation of existing framework for dialogue PRS LRDC and EGSC  
•  Continued commitment and effective leadership towards donor harmonisation.  This is 
improving  
 -Non  state  actors  •  Enhanced dialogue between government and Non-State Actors (NGO, private sector, unions,   7
religious leaders etc.)  Yes; efforts underway  
  
 
 
 
 
 
 
7.2.  ANNEXES WITH A RETROSPECTIVE  CHARACTER: 
FINANCIAL SITUATION FOR: 
 
  -  9
th EDF and any previous EDFs as per closure of the  
  financial  year  2007  (Annex  4) 
 
 -  Sector  concentration  of  the engagements under the 9
th  
EDF (Annex 5) 
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N° 
INDIV
COMMI
T.
TITLE INDIVIDUAL COMMITMENT
AMOUNT 
ONGOING INDIV. 
COMMIT.
PAYMENTS ON 
ONGOING INDIV. 
COMMIT.
RAP 1
st       SEMESTER  Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
TOTAL  ON ONGOING GLOBAL COMMITMENTS 148.506.264 86.363.793 62.142.471
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS 49.834.313 36.017.522 13.816.791 4.164.735 2.783.368 953.427 427.940 3.274.238 1.944.238 0 1.330.000
1994 7ACP LBR21 0
REHABILITATION 
PROGRAMME FOR LIBERIA 
(SEE ALSO 6 LBR 29)
  6.364.824 6.364.824 0
1994 7ACP LBR21 11
SERV.CONTR.- SALESIANS 
OF DON BOSCO
19981231 460.000 414.000 46.000
1998 7ACP LBR40 0
2ND REHABILITATION 
PROGRAMME
20011231 5.639.391 5.639.391 0
1998 7ACP LBR40 11
REHABILITATION 
FREEPORT WP/CE
20000831 70.227 50.000 20.227
2001 8ACP LBR2 0
REINTEGRATION 
PROGRAMME FOR 
RETURNEES AND 
DISPLACED PEOPLE
20060331 22.036.688 21.315.201 721.487
2001 8ACP LBR2 2
Ta geoscience (for edf water 
imprest)
20031015 270.180 194.203 75.977
2001 8ACP LBR2 3
Edf water imprest (with 
geoscience ta)
20031015 2.700.000 1.858.018 841.982
2001 8ACP LBR2 13
Merlin - provision of primary 
health care services in sinoe
20031117 689.000 374.794 314.206
2001 8ACP LBR2 22
Imprest 2003 for the operation 
of pmu
20030531 34.385 33.624 761
2001 8ACP LBR2 23
Imprest 2003 for the operation 
of ta health sector team
20030531 34.385 23.371 11.014
2001 8ACP LBR2 25
Programme management unit 
imprest account
20050331 530.083 479.311 50.772
2001 8ACP LBR2 29
Imprest account for the 
operation of the water "stop 
20041231 374.208 343.000 31.208
2001 8ACP LBR2 30
Imprest account for essential 
complementary activities
20040919 297.000 295.259 1.741
2001 8ACP LBR2 35
Imprest account - local 
community development - 
interface pa
20041209 144.717 93.591 51.126
2001 8ACP LBR2 39
Imprest for the operation of the 
nds 2 months support impres
20040630 28.555 25.053 3.502
2001 8ACP LBR2 40 Small scale projects i.a. 20050831 1.752.388 1.731.437 20.951
2001 8ACP LBR2 58
Imprest for the operation of the 
i.p.
20041231 65.250 29.659 35.591
2001 8ACP LBR2 62
RESTORING STREETLIGHTS 
IN MONROVIA IMPREST 
ACCOUNT
20051130 227.712 113.856 113.856
2001 8ACP LBR2 65
PMU DP 2 FOR THE 
OPERATION OF THE 
PROGRAMME 
MANAGEMENT UNIT
20060331 248.600 181.024 67.576
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2001 8ACP LBR2 68
TECHNICAL ASSISTANCE 
FOR SERVICES OF 
INTERFACE PARTNERS II
20060330 250.830 217.844 32.986
2001 8ACP LBR2 72
I.A. 2 FOR SMALL SCALE 
PROJETS
20060331 1.122.500 1.122.500 0
2001 8ACP LBR2 74
IA FOR REHABILITATIONOF 
THE ELECTRICITY GRID IN 
MONROVIA
20060331 490.000 140.000 350.000
2001 8ACP LBR2 76
IMPREST ACCOUNT FOR 
ADDITIONAL LOGISTIC 
SUPPORT TO THE IPSSP
20060331 90.510 27.153 63.357
2003 9ACP LBR3 0
POST CONFLICT 
REHABILITATION AND 
CAPACITY BUILDING 
PROGRAMME
20111231 38.827.615 38.485.352 342.262
2003 9ACP LBR3 3
DDR OPERATIONAL COSTS 
IMPREST ACCOUNT
20050630 284.376 284.376 0
2003 9ACP LBR3 4
IMPREST FOR THE 
"PCRCBR"
20050430 500.000 500.000 0
2003 9ACP LBR3 10
SHORT TERM TECHNICAL 
ASSISTANCE-LIBERIA 
PETROLEUM REFINING
20050509 327.808 306.899 20.909 6.702 6.702
2003 9ACP LBR3 12
AT TO 
UNDERTAKEINDEPENDENT 
SYSTEMS AND FINANCIAL 
AUDITS
20050406 304.396 243.517 60.879 30.000 30.000
2003 9ACP LBR3 14
2ND CONTRIBUTION 
AGREEMENT DDRR
20050909 5.000.000 5.000.000 0
2003 9ACP LBR3 15
COORDINATION AND 
SUPERVISION OF CESD & 
LOIC GRANTS
20050909 188.672 188.672 0
2003 9ACP LBR3 16
FINANCIAL AUDIT OF THE 
CENTRAL BANK
20050222 394.383 364.442 29.941 9.341 9.341
2003 9ACP LBR3 17
AT TO THE NATIONAL 
AUTHORISING OFFICER OF 
LIBERIA
20070510 1.093.010 946.818 146.192
2003 9ACP LBR3 20
DP AT TO THE NAO - START 
UP PROGRAMME
20050630 107.522 107.522 0
2003 9ACP LBR3 25
SUPPORT TO LEGISLATIVE 
ASSEMBLY ADENAUER
20070504 1.457.698 1.323.018 134.680
2003 9ACP LBR3 26
AGRISYSTEM FOR 
IMPLENTATION OF THE 
SOCIO-ECONOMIC 
20080625 1.221.674 698.604 523.070 174.000 174.000 349.070 349.070
2003 9ACP LBR3 27
AT REHABILITATION OF THE 
WATER INFRASTRUCTURES 
OF MONROVIA
20061031 253.300 214.418 38.882
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2003 9ACP LBR3 30
IDENTIFY LONG-TERM 
SUPPORT TO THE GENERAL 
AUDITING OFFICE
20050918 76.880 75.951 929
2003 9ACP LBR3 32
DP PROGR.ESTIMATE 
COMMUNITY 
REHABILITATION (SOCIO-
20060228 104.373 104.373 0
2003 9ACP LBR3 33 I.A. 2 9FED TA TO NAO 20060630 159.543 159.543 0
2003 9ACP LBR3 34
DP SUR FED 8 WATER 
SECTOR REHABILITATION 
20061031 400.000 400.000 0
2003 9ACP LBR3 38
SUPPLY OF FOUR 
VEHICLES FOR THE SOCIO 
ECONOMIC REHABILITATIO
20051016 121.144 121.144 0
2003 9ACP LBR3 39
SUPPORT TO FOUR 
COMMISSIONS
20070228 301.818 129.475 172.343
2003 9ACP LBR3 41
REINTEGRATION OF 
CHILDREN FORMERLY 
ASSOCIATED WITH 
20070531 2.500.000 1.616.519 883.481 883.481 883.481
2003 9ACP LBR3 46
EMERGENCY POWER 
PROGRAMME NETWORK
20070919 1.882.617 1.285.186 597.431 102.250 102.250 102.250 102.250
2003 9ACP LBR3 47
EMRGENCY POWER 
PROGRAMME FOR 
SELECTED 
NEIGHBOURHOODS IN
20070208 925.719 810.588 115.130
2003 9ACP LBR3 49
OPERATIONAL 
PROGRAMME ESTIMATE N2 
TECHNICAL ASSISTANCE 
20070518 399.236 154.995 244.241
2003 9ACP LBR3 50
OPERATIONAL 
PROGRAMME ESTIMATE 
FOR THE COMMUNITY
20080625 2.594.855 969.469 1.625.386 1.000.000 650.000 350.000
2003 9ACP LBR3 51
EMERGENCY POWER 
PORGRAMME 
COORDINATOR
20070607 198.235 89.994 108.241 79.294 79.294
2003 9ACP LBR3 52
FINANCIAL AUDIT OF 
FORESTRY DEVELOPMENT 
AUTHORITY
20060701 74.970 73.261 1.709
2003 9ACP LBR3 53
COMPONENT 1 
INSTITUTIONAL SUPPORT 
PROGRAMME SHORT TERM 
TAAND
20070313 302.314 73.075 229.239 114.619 114.619
2003 9ACP LBR3 54
COMPONENT 1 
INSTITUTIONAL SUPPORT 
PROGRAMME SHORT TERM 
TA
20070313 279.984 0 279.984 139.992 139.992
2003 9ACP LBR3 55
ISPE INSTITUTIONAL 
SUPPORT PROGRAMME 
EVALUATION
20070310 99.866 59.920 39.946 39.946 39.946
2003 9ACP LBR3 56
MINERAL COMMODITY 
MARKETS SPECIALIST TO 
SUPPORT TO THE
20070308 93.000 93.000 0
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2003 9ACP LBR3 57
SHORT TERM TECHNICAL 
ASSISTANCE FOR THE 
BUREAU OF CUSTOM
20070907 182.974 178.281 4.693
2003 9ACP LBR3 59
COMPLEMENTARY 
SERVICES TO THE LONG 
TERM TECHNICAL 
20070707 246.191 90.807 155.384
2003 9ACP LBR3 62
RESEARCH ON PEACE AND 
CONFLICT RESOLUTION AT 
THE TRUTH AND
20070326 71.820 43.092 28.728
2003 9ACP LBR3 63
PREPARATION OF AN 
ENVIRONMENTAL PROFILE 
AND SUPPORT  TO THE
20070120 69.212 65.414 3.798
2003 9ACP LBR3 64
PREPARATION OF A 
MIGRATION PROFILE AN 
SUPPORT TO THE 10TH
20061231 26.974 24.971 2.003
2003 9ACP LBR3 66 STATISTICIAN FOR LISGIS 20071114 189.960 113.976 75.984 75.984 75.984
2003 9ACP LBR3 67
LONG TERM TECHNICAL 
ASSISTANCE TO THE 
GENERAL AUDITING
20080527 649.900 125.780 524.120 216.000 216.000 174.000 174.000
2003 9ACP LBR3 68
BACKSTOPPER 
INSTITUTIONAL SUPPORT 
ADVISOR
20070618 194.850 116.910 77.940 77.940 77.940
2003 9ACP LBR3 69
REVIEW OF HEALTH POLICY 
AND PREPARATION OF 
DEVELOPMT &
20070301 149.965 144.783 5.182
2003 9ACP LBR3 72
TECHNICAL ASSISTANCE 
TO THE TRC AND THE 
INHRC -FWC BENEF
20070925 189.170 113.502 75.668 75.668 75.668
2003 9ACP LBR3 73
STUDIES ON EXISTING 
SITUATION AND 
IMPLEMENTATION OF
20070508 170.224 142.604 27.620
2003 9ACP LBR3 74
RURAL ROAD 
MAINTENANCE SYSTEMS 
DEVELOPMENT AND 
20070507 199.992 119.995 79.997 79.997 79.997
2003 9ACP LBR3 75
PHARMACEUTICAL 
MANAGEMENT 
ASSESSEMENT POLICY AND 
PLAN
20070429 189.626 189.496 130
2003 9ACP LBR3 77
CONSTRUCTION OF NEW 
CONCRETE DECK BRIDGE 
ACROSS THE BEH CREE
20070325 252.659 207.599 45.059 25.266 25.266
2003 9ACP LBR3 78
LONG TERM ASSISTANCE 
TO THE GENERAL AUDITING 
COMMISSION GAC
20080615 351.600 99.342 252.258 84.000 84.000 84.000 84.000
2003 9ACP LBR3 79
HEALTH SECTOR 
MANAGEMENT AND 
CAPACITY BUILDING
20070720 154.698 92.819 61.879 61.879 61.879
2003 9ACP LBR3 80
MONITORING AND 
MANAGEMENT OF THE 
DDRR PROGRAMME IN 
20071024 248.157 112.276 135.881 67.000 67.000 68.881 68.881
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2003 9ACP LBR3 81
EVALUATION OF THE EC 
SUPPORT TO THE 
DISARMAMENT,DEMOBILISA
20070404 79.735 47.841 31.894 31.894 31.894
2003 9ACP LBR3 83
MAZARS AND 
GUERARD,FWC 
2007/139513AUDIT OF THE 
20070930 37.578 17.789 19.789 19.789 19.789
2003 9ACP LBR3 84
FINANCIAL AUDIT OF 7 
PROGRAMME ESTIMATES 
RELATED TO
20080321 89.619 0 89.619 17.924 17.924 35.848 35.848
2003 9ACP LBR3 85
CORRECTION OF 9_3_18 
AGRISYSTEM FOLLOWING A 
DECOMMITMENT
20080118 2.461 2.461 0
2005 9ACP LBR7 0
CEILING INCREASE 9 ACP 
LBR 3 (POST CONFLICT 
REHABILITATION)
20111231 4.307.847 4.307.847 0
2005 9ACP LBR7 1
REHABILITATION OF 
SANNIEQUELLIE - GANTA 
ROAD IN NIMBA COUNTY
20070325 283.026 261.529 21.497
2005 9ACP LBR7 2
REHABILITATION AND 
CONSTRUCTION OF 
SUAKOKO-KAFILEE-
20070325 270.709 270.053 656
2005 9ACP LBR7 4
REHABILITATION OF THE 
WATER INFRASTRUCTURE 
IN MRVIA
20080531 1.500.000 546.210 953.790 318.000 318.000 318.000 318.000
2005 9ACP LBR7 6
TA FOR MANAGEMENT AND 
SUPERVISION OF 
ELECTRICITY AND WATER
20090531 1.619.800 402.900 1.216.900 304.000 304.000 304.000 304.000
2005 9ACP LBR7 7
GENERAL AUDITOR OF THE 
REPUBLIC OF LIBERIA
20090226 365.000 80.183 284.817 71.000 71.000 71.000 71.000
2005 9ACP LBR7 10 SHORT TERM TA-AUDIT RIA 20070426 269.312 61.666 207.646 207.646 207.646
2005 9ACP LBR8 0
DEMOBILISATION AND 
REINTEGRATION
20111231 9.100.000 9.100.000 0
2005 9ACP LBR8 1
THIRD CONTRIBUTION 
AGREEMENT WITH THE 
UNDP DDR TRUST FUND
20071014 9.100.000 7.770.000 1.330.000 1.330.000 1.330.000
2006 9ACP LBR9 0
ELECTRICITY GRID 
REHABILITATION IN 
MONROVIA
20130601 6.500.000 0 6.500.000
1994 9ACP LBR11 0
( EX 06 P029 ) 
REHABILITATION 
PROGRAMME FOR LIBERIA 
(SEE ALS
  391.691 391.691 0
1994 9ACP LBR11 1
( EX 06 P029 C007 ) 
CATHOLIC RELIEF 
19980331 350.000 0 350.000
1994 9ACP LBR11 2
( EX 06 P029 C022 ) TA FOR 
ELECTORAL SUPPORT-
DEMOCRACY INTL.
19971101 41.691 0 41.691
1997 9ACP LBR12 0
( EX 06 P030 ) SUPPORT TO 
THE ELECTORAL PROCESS 
AND DEMOCRAC
19980125 16.784 16.784 0
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1997 9ACP LBR12 1
( EX 06 P030 C001 ) 
ELECTORAL SUPPORT-
DEMOCRACY
19980326 16.784 0 16.784
1997 9ACP LBR13 0
( EX 06 P031 ) SUPPORT TO 
THE ELECTORAL PROCESS
19971011 000
1997 9ACP LBR13 1
( EX 06 P031 C001 ) IMPREST 
ACCOUNT FOR LOCAL 
EXPENSES
19980430 000
1998 9ACP LBR14 0
( EX 06 P034 ) 2ND 
REHABILITATION 
PROGRAMME
20011231 21.424 21.424 0
1998 9ACP LBR14 1
( EX 06 P034 C018 ) BLU-
CAEREP - ADDITIONAL 
OPERATING COSTS
19990715 21.424 0 21.424
2006 9ACP LBR15 0
EC SUPPORT TO 
EDUCATION IN LIBERIA
20121231 12.000.000 176.000 11.824.000
2006 9ACP LBR15 1
SITUATION ANALYSIS, 
START UP PLANNING AND 
QUICK IMPACT
20080425 176.000 105.600 70.400 35.000 35.000 35.200 35.200
2007 9ACP LBR16 0
TECHNICAL COOPERATION 
FACILITY
20101031 1.500.000 545.278 954.722
2007 9ACP LBR16 1
DFA SA, SERVICE 
NO.2007/137821, 
PROCUREMENT AND 
CONTRACT
20080304 193.464 116.078 77.386 38.000 38.000 39.386 39.386
2007 9ACP LBR16 2
PRESS AND INFORMATION 
OFFICER EX FWC 
20080307 184.164 110.498 73.666 36.000 36.000 37.666 37.666
2007 9ACP LBR16 3
AEDES, FWC 
NO.2007/138481; TA TO 
INITIATE THE 
20071130 167.650 100.590 67.060 22.000 22.000 45.060 45.060
2007 9ACP LBR17 0
AV 1 DEUXIEME PARTIE 
ELECTRICITY GRIDD
20130601 5.900.000 0 5.900.000
2007 9ACP LBR18 0
LIBERIA COUNTY 
DEVELOPMENT
20131231 25.000.000 0 25.000.000
2007 9ACP LBR19 0
MACRO-ECONOMIC 
STABILISATION THROUGH 
PARTIAL PAYMENT OF 9 TH
20111231 3.500.000 0 3.500.000
2007 9ACP LBR20 0
INSTITUTIONAL SUPPORT 
AND CAPACITY BUILDING 
PROGRAMME
20131231 1.000.094 0 1.000.094
2007 9ACP LBR21 0
INSTITUTIONAL SUPPORT 
AND CAPACITY BUILDING 
PROGRAMME
20131231 6.399.906 0 6.399.906
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N° 
INDIV
COMMI
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TITLE INDIVIDUAL COMMITMENT
TOTAL  ON ONGOING GLOBAL COMMITMENTS
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS
1994 7ACP LBR21 0
REHABILITATION 
PROGRAMME FOR LIBERIA 
(SEE ALSO 6 LBR 29)
 
1994 7ACP LBR21 11
SERV.CONTR.- SALESIANS 
OF DON BOSCO
19981231
1998 7ACP LBR40 0
2ND REHABILITATION 
PROGRAMME
20011231
1998 7ACP LBR40 11
REHABILITATION 
FREEPORT WP/CE
20000831
2001 8ACP LBR2 0
REINTEGRATION 
PROGRAMME FOR 
RETURNEES AND 
DISPLACED PEOPLE
20060331
2001 8ACP LBR2 2
Ta geoscience (for edf water 
imprest)
20031015
2001 8ACP LBR2 3
Edf water imprest (with 
geoscience ta)
20031015
2001 8ACP LBR2 13
Merlin - provision of primary 
health care services in sinoe
20031117
2001 8ACP LBR2 22
Imprest 2003 for the operation 
of pmu
20030531
2001 8ACP LBR2 23
Imprest 2003 for the operation 
of ta health sector team
20030531
2001 8ACP LBR2 25
Programme management unit 
imprest account
20050331
2001 8ACP LBR2 29
Imprest account for the 
operation of the water "stop 
20041231
2001 8ACP LBR2 30
Imprest account for essential 
complementary activities
20040919
2001 8ACP LBR2 35
Imprest account - local 
community development - 
interface pa
20041209
2001 8ACP LBR2 39
Imprest for the operation of the 
nds 2 months support impres
20040630
2001 8ACP LBR2 40 Small scale projects i.a. 20050831
2001 8ACP LBR2 58
Imprest for the operation of the 
i.p.
20041231
2001 8ACP LBR2 62
RESTORING STREETLIGHTS 
IN MONROVIA IMPREST 
ACCOUNT
20051130
2001 8ACP LBR2 65
PMU DP 2 FOR THE 
OPERATION OF THE 
PROGRAMME 
MANAGEMENT UNIT
20060331
END date 
of imple- 
mentat° 
ACCOUNTING 
NUMBER of 
GLOBAL commit.
LIBERIA
YEAR of 
GLOB. 
Commit.
Online Help click on
Aide en ligne, cliquez
( amounts in € )
1
st       SEMESTER 
Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
COMMENTS
1.227.849 1.227.849 0 0 376.717 376.717 0 0
OK
No further commitment
foreseen. To be closed after
closure of individual
commitments (HQ)
OK To be closed (HQ)
OK
No further commitment
foreseen. To be closed after
closure of individual
commitments (HQ)
OK To be closed (HQ)
OK
All individual commitments non
audited to be closed
OK Legal dispute ongoing
OK Legal dispute ongoing
OK To be closed (closure request made)
OK To be closed (after balance recovery)
OK To be closed (after balance recovery)
OK To be closed (after balance recovery)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
OK
To be closed after balance recovery
(closure request made)
FORECAST PAYMENTS 2nd SEM 2009
A
L
A
R
M
ESTIMATION of RISK FACTOR ESTIMATION of RISK FACTOR
FORECAST PAYMENTS 1st SEM 2009
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GLOB. 
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2001 8ACP LBR2 68
TECHNICAL ASSISTANCE 
FOR SERVICES OF 
INTERFACE PARTNERS II
20060330
2001 8ACP LBR2 72
I.A. 2 FOR SMALL SCALE 
PROJETS
20060331
2001 8ACP LBR2 74
IA FOR REHABILITATIONOF 
THE ELECTRICITY GRID IN 
MONROVIA
20060331
2001 8ACP LBR2 76
IMPREST ACCOUNT FOR 
ADDITIONAL LOGISTIC 
SUPPORT TO THE IPSSP
20060331
2003 9ACP LBR3 0
POST CONFLICT 
REHABILITATION AND 
CAPACITY BUILDING 
PROGRAMME
20111231
2003 9ACP LBR3 3
DDR OPERATIONAL COSTS 
IMPREST ACCOUNT
20050630
2003 9ACP LBR3 4
IMPREST FOR THE 
"PCRCBR"
20050430
2003 9ACP LBR3 10
SHORT TERM TECHNICAL 
ASSISTANCE-LIBERIA 
PETROLEUM REFINING
20050509
2003 9ACP LBR3 12
AT TO 
UNDERTAKEINDEPENDENT 
SYSTEMS AND FINANCIAL 
AUDITS
20050406
2003 9ACP LBR3 14
2ND CONTRIBUTION 
AGREEMENT DDRR
20050909
2003 9ACP LBR3 15
COORDINATION AND 
SUPERVISION OF CESD & 
LOIC GRANTS
20050909
2003 9ACP LBR3 16
FINANCIAL AUDIT OF THE 
CENTRAL BANK
20050222
2003 9ACP LBR3 17
AT TO THE NATIONAL 
AUTHORISING OFFICER OF 
LIBERIA
20070510
2003 9ACP LBR3 20
DP AT TO THE NAO - START 
UP PROGRAMME
20050630
2003 9ACP LBR3 25
SUPPORT TO LEGISLATIVE 
ASSEMBLY ADENAUER
20070504
2003 9ACP LBR3 26
AGRISYSTEM FOR 
IMPLENTATION OF THE 
SOCIO-ECONOMIC 
20080625
2003 9ACP LBR3 27
AT REHABILITATION OF THE 
WATER INFRASTRUCTURES 
OF MONROVIA
20061031
( amounts in € )
1
st       SEMESTER 
Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
COMMENTS
FORECAST PAYMENTS 2nd SEM 2009
A
L
A
R
M
ESTIMATION of RISK FACTOR ESTIMATION of RISK FACTOR
FORECAST PAYMENTS 1st SEM 2009
OK To be closed
OK
To be closed after ongoing audit and
balance recovery
OK Legal dispute and audit ongoing
OK To be closed (after balance recovery)
OK
Un-comitted balance to be kept in the
view of riders foreseen on individual
commitments
OK To be closed
OK
To be closed after balance recovery
(closure request made). Urgent since
amount to de-commit will be needed for
riders/audits to commit under 9.LBR.03
OK
Last payment to be made before
closure
OK
Last payment to be made before
closure
OK To be closed
OK To be closed
OK
Last payment to be made before
closure
OK Legal dispute and audit ongoing
OK
To be closed after ongoing audit and
balance recovery
OK
To be closed after recovery order
based on audit
OK
Ongoing (implementation extended unti
25/06/08)
OK
To be closed after clearance of the
advance payment (correction in OLAS)
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2003 9ACP LBR3 30
IDENTIFY LONG-TERM 
SUPPORT TO THE GENERAL 
AUDITING OFFICE
20050918
2003 9ACP LBR3 32
DP PROGR.ESTIMATE 
COMMUNITY 
REHABILITATION (SOCIO-
20060228
2003 9ACP LBR3 33 I.A. 2 9FED TA TO NAO 20060630
2003 9ACP LBR3 34
DP SUR FED 8 WATER 
SECTOR REHABILITATION 
20061031
2003 9ACP LBR3 38
SUPPLY OF FOUR 
VEHICLES FOR THE SOCIO 
ECONOMIC REHABILITATIO
20051016
2003 9ACP LBR3 39
SUPPORT TO FOUR 
COMMISSIONS
20070228
2003 9ACP LBR3 41
REINTEGRATION OF 
CHILDREN FORMERLY 
ASSOCIATED WITH 
20070531
2003 9ACP LBR3 46
EMERGENCY POWER 
PROGRAMME NETWORK
20070919
2003 9ACP LBR3 47
EMRGENCY POWER 
PROGRAMME FOR 
SELECTED 
NEIGHBOURHOODS IN
20070208
2003 9ACP LBR3 49
OPERATIONAL 
PROGRAMME ESTIMATE N2 
TECHNICAL ASSISTANCE 
20070518
2003 9ACP LBR3 50
OPERATIONAL 
PROGRAMME ESTIMATE 
FOR THE COMMUNITY
20080625
2003 9ACP LBR3 51
EMERGENCY POWER 
PORGRAMME 
COORDINATOR
20070607
2003 9ACP LBR3 52
FINANCIAL AUDIT OF 
FORESTRY DEVELOPMENT 
AUTHORITY
20060701
2003 9ACP LBR3 53
COMPONENT 1 
INSTITUTIONAL SUPPORT 
PROGRAMME SHORT TERM 
TAAND
20070313
2003 9ACP LBR3 54
COMPONENT 1 
INSTITUTIONAL SUPPORT 
PROGRAMME SHORT TERM 
TA
20070313
2003 9ACP LBR3 55
ISPE INSTITUTIONAL 
SUPPORT PROGRAMME 
EVALUATION
20070310
2003 9ACP LBR3 56
MINERAL COMMODITY 
MARKETS SPECIALIST TO 
SUPPORT TO THE
20070308
( amounts in € )
1
st       SEMESTER 
Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
COMMENTS
FORECAST PAYMENTS 2nd SEM 2009
A
L
A
R
M
ESTIMATION of RISK FACTOR ESTIMATION of RISK FACTOR
FORECAST PAYMENTS 1st SEM 2009
OK To be closed
OK
To be closed after accounts certification
and recovery of balance
OK
To be closed after ongoing audit and
balance recovery
OK
To be closed after ongoing audit and
balance recovery
OK
To be closed (warranty period expired
on 12/06)
OK
To be closed after ongoing audit and
balance recovery
OK
To be closed after submission of final
report and final payment
188.262 188.262 OK Ongoing (warranty period)
92.572 92.572 OK Ongoing (warranty period)
OK
To be closed after ongoing audit and
balance recovery
OK
Ongoing (implementation extended unti
25/12/07)
OK
To be closed after payment of the
balance (final payment request not yet
submitted)
OK To be closed
OK To be closed after final payment
OK To be closed after final payment
OK To be closed after final payment
OK To be closed
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2003 9ACP LBR3 57
SHORT TERM TECHNICAL 
ASSISTANCE FOR THE 
BUREAU OF CUSTOM
20070907
2003 9ACP LBR3 59
COMPLEMENTARY 
SERVICES TO THE LONG 
TERM TECHNICAL 
20070707
2003 9ACP LBR3 62
RESEARCH ON PEACE AND 
CONFLICT RESOLUTION AT 
THE TRUTH AND
20070326
2003 9ACP LBR3 63
PREPARATION OF AN 
ENVIRONMENTAL PROFILE 
AND SUPPORT  TO THE
20070120
2003 9ACP LBR3 64
PREPARATION OF A 
MIGRATION PROFILE AN 
SUPPORT TO THE 10TH
20061231
2003 9ACP LBR3 66 STATISTICIAN FOR LISGIS 20071114
2003 9ACP LBR3 67
LONG TERM TECHNICAL 
ASSISTANCE TO THE 
GENERAL AUDITING
20080527
2003 9ACP LBR3 68
BACKSTOPPER 
INSTITUTIONAL SUPPORT 
ADVISOR
20070618
2003 9ACP LBR3 69
REVIEW OF HEALTH POLICY 
AND PREPARATION OF 
DEVELOPMT &
20070301
2003 9ACP LBR3 72
TECHNICAL ASSISTANCE 
TO THE TRC AND THE 
INHRC -FWC BENEF
20070925
2003 9ACP LBR3 73
STUDIES ON EXISTING 
SITUATION AND 
IMPLEMENTATION OF
20070508
2003 9ACP LBR3 74
RURAL ROAD 
MAINTENANCE SYSTEMS 
DEVELOPMENT AND 
20070507
2003 9ACP LBR3 75
PHARMACEUTICAL 
MANAGEMENT 
ASSESSEMENT POLICY AND 
PLAN
20070429
2003 9ACP LBR3 77
CONSTRUCTION OF NEW 
CONCRETE DECK BRIDGE 
ACROSS THE BEH CREE
20070325
2003 9ACP LBR3 78
LONG TERM ASSISTANCE 
TO THE GENERAL AUDITING 
COMMISSION GAC
20080615
2003 9ACP LBR3 79
HEALTH SECTOR 
MANAGEMENT AND 
CAPACITY BUILDING
20070720
2003 9ACP LBR3 80
MONITORING AND 
MANAGEMENT OF THE 
DDRR PROGRAMME IN 
20071024
( amounts in € )
1
st       SEMESTER 
Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
COMMENTS
FORECAST PAYMENTS 2nd SEM 2009
A
L
A
R
M
ESTIMATION of RISK FACTOR ESTIMATION of RISK FACTOR
FORECAST PAYMENTS 1st SEM 2009
OK To be closed
OK Legal dispute and audit ongoing
OK To be closed
OK To be closed
OK To be closed
OK To be closed after final payment
134.120 134.120 OK
Ongoing (addendum under preparation
for budget increase and time extension)
OK
Contract terminated anticipatedlydue to
performance
OK To be closed
OK To be closed after final payment
OK To be closed
OK To be closed after final payment
OK To be closed
OK Ongoing (warranty period)
84.258 84.258 OK
Ongoing (probable addendum for time
extension)
OK To be closed after last payment
OK Ongoing
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N° 
INDIV
COMMI
T.
TITLE INDIVIDUAL COMMITMENT
END date 
of imple- 
mentat° 
ACCOUNTING 
NUMBER of 
GLOBAL commit.
LIBERIA
YEAR of 
GLOB. 
Commit.
Online Help click on
Aide en ligne, cliquez
2003 9ACP LBR3 81
EVALUATION OF THE EC 
SUPPORT TO THE 
DISARMAMENT,DEMOBILISA
20070404
2003 9ACP LBR3 83
MAZARS AND 
GUERARD,FWC 
2007/139513AUDIT OF THE 
20070930
2003 9ACP LBR3 84
FINANCIAL AUDIT OF 7 
PROGRAMME ESTIMATES 
RELATED TO
20080321
2003 9ACP LBR3 85
CORRECTION OF 9_3_18 
AGRISYSTEM FOLLOWING A 
DECOMMITMENT
20080118
2005 9ACP LBR7 0
CEILING INCREASE 9 ACP 
LBR 3 (POST CONFLICT 
REHABILITATION)
20111231
2005 9ACP LBR7 1
REHABILITATION OF 
SANNIEQUELLIE - GANTA 
ROAD IN NIMBA COUNTY
20070325
2005 9ACP LBR7 2
REHABILITATION AND 
CONSTRUCTION OF 
SUAKOKO-KAFILEE-
20070325
2005 9ACP LBR7 4
REHABILITATION OF THE 
WATER INFRASTRUCTURE 
IN MRVIA
20080531
2005 9ACP LBR7 6
TA FOR MANAGEMENT AND 
SUPERVISION OF 
ELECTRICITY AND WATER
20090531
2005 9ACP LBR7 7
GENERAL AUDITOR OF THE 
REPUBLIC OF LIBERIA
20090226
2005 9ACP LBR7 10 SHORT TERM TA-AUDIT RIA 20070426
2005 9ACP LBR8 0
DEMOBILISATION AND 
REINTEGRATION
20111231
2005 9ACP LBR8 1
THIRD CONTRIBUTION 
AGREEMENT WITH THE 
UNDP DDR TRUST FUND
20071014
2006 9ACP LBR9 0
ELECTRICITY GRID 
REHABILITATION IN 
MONROVIA
20130601
1994 9ACP LBR11 0
( EX 06 P029 ) 
REHABILITATION 
PROGRAMME FOR LIBERIA 
(SEE ALS
 
1994 9ACP LBR11 1
( EX 06 P029 C007 ) 
CATHOLIC RELIEF 
19980331
1994 9ACP LBR11 2
( EX 06 P029 C022 ) TA FOR 
ELECTORAL SUPPORT-
DEMOCRACY INTL.
19971101
1997 9ACP LBR12 0
( EX 06 P030 ) SUPPORT TO 
THE ELECTORAL PROCESS 
AND DEMOCRAC
19980125
( amounts in € )
1
st       SEMESTER 
Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
COMMENTS
FORECAST PAYMENTS 2nd SEM 2009
A
L
A
R
M
ESTIMATION of RISK FACTOR ESTIMATION of RISK FACTOR
FORECAST PAYMENTS 1st SEM 2009
OK To be closed after last payment
OK To be closed after last payment
35.848 35.848 OK Ongoing
OK To be closed
OK
OK To be closed after warranty period
OK To be closed after warranty period
317.790 317.790 OK
Ongoing (rider for time extension under
preparation)
304.000 304.000 304.900 304.900 OK
Ongoing (rider for time extension under
preparation)
71.000 71.000 71.817 71.817 OK Ongoing
OK To be closed after last payment
OK
OK
To be closed after last payment (final
report not submitted)
OK
OK
OK
Opened by HQ for closure of 6th/7th
EDF commitments. To be closed (HQ)
OK
Opened by HQ for closure of 6th/7th
EDF commitments. To be closed (HQ)
OK
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N° 
INDIV
COMMI
T.
TITLE INDIVIDUAL COMMITMENT
END date 
of imple- 
mentat° 
ACCOUNTING 
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GLOB. 
Commit.
Online Help click on
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1997 9ACP LBR12 1
( EX 06 P030 C001 ) 
ELECTORAL SUPPORT-
DEMOCRACY
19980326
1997 9ACP LBR13 0
( EX 06 P031 ) SUPPORT TO 
THE ELECTORAL PROCESS
19971011
1997 9ACP LBR13 1
( EX 06 P031 C001 ) IMPREST 
ACCOUNT FOR LOCAL 
EXPENSES
19980430
1998 9ACP LBR14 0
( EX 06 P034 ) 2ND 
REHABILITATION 
PROGRAMME
20011231
1998 9ACP LBR14 1
( EX 06 P034 C018 ) BLU-
CAEREP - ADDITIONAL 
OPERATING COSTS
19990715
2006 9ACP LBR15 0
EC SUPPORT TO 
EDUCATION IN LIBERIA
20121231
2006 9ACP LBR15 1
SITUATION ANALYSIS, 
START UP PLANNING AND 
QUICK IMPACT
20080425
2007 9ACP LBR16 0
TECHNICAL COOPERATION 
FACILITY
20101031
2007 9ACP LBR16 1
DFA SA, SERVICE 
NO.2007/137821, 
PROCUREMENT AND 
CONTRACT
20080304
2007 9ACP LBR16 2
PRESS AND INFORMATION 
OFFICER EX FWC 
20080307
2007 9ACP LBR16 3
AEDES, FWC 
NO.2007/138481; TA TO 
INITIATE THE 
20071130
2007 9ACP LBR17 0
AV 1 DEUXIEME PARTIE 
ELECTRICITY GRIDD
20130601
2007 9ACP LBR18 0
LIBERIA COUNTY 
DEVELOPMENT
20131231
2007 9ACP LBR19 0
MACRO-ECONOMIC 
STABILISATION THROUGH 
PARTIAL PAYMENT OF 9 TH
20111231
2007 9ACP LBR20 0
INSTITUTIONAL SUPPORT 
AND CAPACITY BUILDING 
PROGRAMME
20131231
2007 9ACP LBR21 0
INSTITUTIONAL SUPPORT 
AND CAPACITY BUILDING 
PROGRAMME
20131231
( amounts in € )
1
st       SEMESTER 
Low
L                
Medium
M 
High 
H
2
nd        
SEMESTER
Low
L                
Medium
M 
High 
H
COMMENTS
FORECAST PAYMENTS 2nd SEM 2009
A
L
A
R
M
ESTIMATION of RISK FACTOR ESTIMATION of RISK FACTOR
FORECAST PAYMENTS 1st SEM 2009
OK
Opened by HQ for closure of 6th/7th
EDF commitments. To be closed (HQ)
OK
OK
Opened by HQ for closure of 6th/7th
EDF commitments. To be closed (HQ)
OK
OK
Opened by HQ for closure of 6th/7th
EDF commitments. To be closed (HQ)
OK
OK Ongoing
OK
OK Ongoing
OK Ongoing
OK
Ongoing (rider for time extension and
budget increase under preparation)
OK
OK
OK
OK
OK
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Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
32.986 150.634 1.479.625 584.224
1994 7ACP LBR21 0 REHABILITATION 
PROGRAMME FOR LIBERIA 
(SEE ALSO 6 LBR 29)
00 0
1994 7ACP LBR21 11 SERV.CONTR.- SALESIANS OF 
DON BOSCO
46.000 0 46.000 46.000 0
1998 7ACP LBR40 0 2ND REHABILITATION 
PROGRAMME
00 0
1998 7ACP LBR40 11 REHABILITATION FREEPORT 
WP/CE
20.227 0 20.227 20.227 0
2001 8ACP LBR2 0 REINTEGRATION 
PROGRAMME FOR 
RETURNEES AND DISPLACED 
721.487 721.487 721.487
2001 8ACP LBR2 2 Ta geoscience (for edf water 
imprest)
75.977 0 75.977 75.977
2001 8ACP LBR2 3 Edf water imprest (with 
geoscience ta)
841.982 0 841.982 841.982
2001 8ACP LBR2 13 Merlin - provision of primary 
health care services in sinoe
314.206 0 314.206 314.206 0
2001 8ACP LBR2 22 Imprest 2003 for the operation of 
pmu
761 0 761 761 0
2001 8ACP LBR2 23 Imprest 2003 for the operation of 
ta health sector team
11.014 0 11.014 11.014 0
2001 8ACP LBR2 25 Programme management unit 
imprest account
50.772 0 50.772 50.772 0
2001 8ACP LBR2 29 Imprest account for the operation 
of the water "stop gap"
31.208 0 31.208 31.208 0
2001 8ACP LBR2 30 Imprest account for essential 
complementary activities
1.741 0 1.741 1.741 0
2001 8ACP LBR2 35 Imprest account - local 
community development - 
interface pa
51.126 0 51.126 51.126 0
2001 8ACP LBR2 39 Imprest for the operation of the 
nds 2 months support impres
3.502 0 3.502 3.502 0
2001 8ACP LBR2 40 Small scale projects i.a. 20.951 0 20.951 20.951 0
LIBERIA
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
Printed on: 4/09/2008 1/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
2001 8ACP LBR2 58 Imprest for the operation of the 
i.p.
35.591 0 35.591 35.591 0
2001 8ACP LBR2 62 RESTORING STREETLIGHTS 
IN MONROVIA IMPREST 
ACCOUNT
113.856 0 113.856 113.856 0
2001 8ACP LBR2 65 PMU DP 2 FOR THE 
OPERATION OF THE 
PROGRAMME MANAGEMENT 
UNIT
67.576 0 67.576 67.576 0
2001 8ACP LBR2 68 TECHNICAL ASSISTANCE FOR 
SERVICES OF INTERFACE 
PARTNERS II
32.986 0 32.986 32.986 0
2001 8ACP LBR2 72 I.A. 2 FOR SMALL SCALE 
PROJETS
0 0 0 0
2001 8ACP LBR2 74 IA FOR REHABILITATIONOF 
THE ELECTRICITY GRID IN 
MONROVIA
350.000 0 350.000 350.000
2001 8ACP LBR2 76 IMPREST ACCOUNT FOR 
ADDITIONAL LOGISTIC 
SUPPORT TO THE IPSSP
63.357 0 63.357 63.357 0
2003 9ACP LBR3 0 POST CONFLICT 
REHABILITATION AND 
CAPACITY BUILDING 
PROGRAMME
342.262 342.262 1.077.120
2003 9ACP LBR3 3 DDR OPERATIONAL COSTS 
IMPREST ACCOUNT
0 0 0 0
2003 9ACP LBR3 4 IMPREST FOR THE "PCRCBR" 0 0 0 0
2003 9ACP LBR3 10 SHORT TERM TECHNICAL 
ASSISTANCE-LIBERIA 
PETROLEUM REFINING
20.909 6.702 14.207 14.207 0
2003 9ACP LBR3 12 AT TO 
UNDERTAKEINDEPENDENT 
SYSTEMS AND FINANCIAL 
AUDITS
60.879 30.000 30.879 30.879 0
2003 9ACP LBR3 14 2ND CONTRIBUTION 
AGREEMENT DDRR
0 0 0 0
2003 9ACP LBR3 15 COORDINATION AND 
SUPERVISION OF CESD & 
LOIC GRANTS
0 0 0 0
Printed on: 4/09/2008 2/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
2003 9ACP LBR3 16 FINANCIAL AUDIT OF THE 
CENTRAL BANK
29.941 9.341 20.600 20.600 0
2003 9ACP LBR3 17 AT TO THE NATIONAL 
AUTHORISING OFFICER OF 
LIBERIA
146.192 0 146.192 146.192 0
2003 9ACP LBR3 20 DP AT TO THE NAO - START 
UP PROGRAMME
0 0 0 0
2003 9ACP LBR3 25 SUPPORT TO LEGISLATIVE 
ASSEMBLY ADENAUER
134.680 0 134.680 134.680 0
2003 9ACP LBR3 26 AGRISYSTEM FOR 
IMPLENTATION OF THE SOCIO
ECONOMIC REHABILIT.
523.070 523.070 0 0
2003 9ACP LBR3 27 AT REHABILITATION OF THE 
WATER INFRASTRUCTURES 
OF MONROVIA
38.882 0 38.882 38.882 0
2003 9ACP LBR3 30 IDENTIFY LONG-TERM 
SUPPORT TO THE GENERAL 
AUDITING OFFICE
929 0 929 929 0
2003 9ACP LBR3 32 DP PROGR.ESTIMATE 
COMMUNITY REHABILITATION 
(SOCIO-ECONOMIC)
0 0 0 0
2003 9ACP LBR3 33 I.A. 2 9FED TA TO NAO 0 0 0 0
2003 9ACP LBR3 34 DP SUR FED 8 WATER 
SECTOR REHABILITATION I.A.
0 0 0 0
2003 9ACP LBR3 38 SUPPLY OF FOUR VEHICLES 
FOR THE SOCIO ECONOMIC 
REHABILITATIO
0 0 0 0
2003 9ACP LBR3 39 SUPPORT TO FOUR 
COMMISSIONS
172.343 0 172.343 172.343
2003 9ACP LBR3 41 REINTEGRATION OF 
CHILDREN FORMERLY 
ASSOCIATED WITH FIGHTING
883.481 883.481 0 0
2003 9ACP LBR3 46 EMERGENCY POWER 
PROGRAMME NETWORK
597.431 392.762 204.670 204.670
2003 9ACP LBR3 47 EMRGENCY POWER 
PROGRAMME FOR SELECTED 
NEIGHBOURHOODS IN
115.130 92.572 22.559 22.559
Printed on: 4/09/2008 3/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
2003 9ACP LBR3 49 OPERATIONAL PROGRAMME 
ESTIMATE N2 TECHNICAL 
ASSISTANCE TO
244.241 0 244.241 244.241
2003 9ACP LBR3 50 OPERATIONAL PROGRAMME 
ESTIMATE FOR THE 
COMMUNITY
1.625.386 1.000.000 625.386 625.386 0
2003 9ACP LBR3 51 EMERGENCY POWER 
PORGRAMME COORDINATOR
108.241 79.294 28.947 28.947 0
2003 9ACP LBR3 52 FINANCIAL AUDIT OF 
FORESTRY DEVELOPMENT 
AUTHORITY
1.709 0 1.709 1.709 0
2003 9ACP LBR3 53 COMPONENT 1 
INSTITUTIONAL SUPPORT 
PROGRAMME SHORT TERM 
229.239 114.619 114.619 114.619 0
2003 9ACP LBR3 54 COMPONENT 1 
INSTITUTIONAL SUPPORT 
PROGRAMME SHORT TERM 
279.984 139.992 139.992 139.992 0
2003 9ACP LBR3 55 ISPE INSTITUTIONAL 
SUPPORT PROGRAMME 
EVALUATION
39.946 39.946 0 0
2003 9ACP LBR3 56 MINERAL COMMODITY 
MARKETS SPECIALIST TO 
SUPPORT TO THE
0 0 0 0
2003 9ACP LBR3 57 SHORT TERM TECHNICAL 
ASSISTANCE FOR THE 
BUREAU OF CUSTOM
4.693 0 4.693 4.693 0
2003 9ACP LBR3 59 COMPLEMENTARY SERVICES 
TO THE LONG TERM 
TECHNICAL ASSISTANCE
155.384 0 155.384 155.384
2003 9ACP LBR3 62 RESEARCH ON PEACE AND 
CONFLICT RESOLUTION AT 
THE TRUTH AND
28.728 0 28.728 28.728
2003 9ACP LBR3 63 PREPARATION OF AN 
ENVIRONMENTAL PROFILE 
AND SUPPORT  TO THE
3.798 0 3.798 3.798 0
2003 9ACP LBR3 64 PREPARATION OF A 
MIGRATION PROFILE AN 
SUPPORT TO THE 10TH
2.003 0 2.003 2.003 0
2003 9ACP LBR3 66 STATISTICIAN FOR LISGIS 75.984 75.984 0 0
Printed on: 4/09/2008 4/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
2003 9ACP LBR3 67 LONG TERM TECHNICAL 
ASSISTANCE TO THE 
GENERAL AUDITING
524.120 524.120 0 0
2003 9ACP LBR3 68 BACKSTOPPER 
INSTITUTIONAL SUPPORT 
ADVISOR
77.940 77.940 0 0
2003 9ACP LBR3 69 REVIEW OF HEALTH POLICY 
AND PREPARATION OF 
DEVELOPMT &
5.182 0 5.182 5.182 0
2003 9ACP LBR3 72 TECHNICAL ASSISTANCE TO 
THE TRC AND THE INHRC -
FWC BENEF
75.668 75.668 0 0
2003 9ACP LBR3 73 STUDIES ON EXISTING 
SITUATION AND 
IMPLEMENTATION OF
27.620 0 27.620 27.620 0
2003 9ACP LBR3 74 RURAL ROAD MAINTENANCE 
SYSTEMS DEVELOPMENT 
AND TRAINING
79.997 79.997 0 0
2003 9ACP LBR3 75 PHARMACEUTICAL 
MANAGEMENT 
ASSESSEMENT POLICY AND 
130 0 130 130 0
2003 9ACP LBR3 77 CONSTRUCTION OF NEW 
CONCRETE DECK BRIDGE 
ACROSS THE BEH CREE
45.059 25.266 19.793 19.793 0
2003 9ACP LBR3 78 LONG TERM ASSISTANCE TO 
THE GENERAL AUDITING 
COMMISSION GAC
252.258 252.258 0 0
2003 9ACP LBR3 79 HEALTH SECTOR 
MANAGEMENT AND CAPACITY 
BUILDING
61.879 61.879 0 0
2003 9ACP LBR3 80 MONITORING AND 
MANAGEMENT OF THE DDRR 
PROGRAMME IN LIBERIA
135.881 135.881 0 0
2003 9ACP LBR3 81 EVALUATION OF THE EC 
SUPPORT TO THE 
DISARMAMENT,DEMOBILISATI
31.894 31.894 0 0
2003 9ACP LBR3 83 MAZARS AND GUERARD,FWC 
2007/139513AUDIT OF THE 
SUPPORT TO
19.789 19.789 0 0
Printed on: 4/09/2008 5/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
2003 9ACP LBR3 84 FINANCIAL AUDIT OF 7 
PROGRAMME ESTIMATES 
RELATED TO
89.619 89.619 0 0
2003 9ACP LBR3 85 CORRECTION OF 9_3_18 
AGRISYSTEM FOLLOWING A 
DECOMMITMENT
0 0 0 0
2005 9ACP LBR7 0 CEILING INCREASE 9 ACP LBR 
3 (POST CONFLICT 
REHABILITATION)
00 0
2005 9ACP LBR7 1 REHABILITATION OF 
SANNIEQUELLIE - GANTA 
ROAD IN NIMBA COUNTY
21.497 0 21.497 21.497 0
2005 9ACP LBR7 2 REHABILITATION AND 
CONSTRUCTION OF 
SUAKOKO-KAFILEE-
656 0 656 656 0
2005 9ACP LBR7 4 REHABILITATION OF THE 
WATER INFRASTRUCTURE IN 
MRVIA
953.790 953.790 0 0
2005 9ACP LBR7 6 TA FOR MANAGEMENT AND 
SUPERVISION OF 
ELECTRICITY AND WATER
1.216.900 1.216.900 0 0
2005 9ACP LBR7 7 GENERAL AUDITOR OF THE 
REPUBLIC OF LIBERIA
284.817 284.817 0 0
2005 9ACP LBR7 10 SHORT TERM TA-AUDIT RIA 207.646 207.646 0 0
2005 9ACP LBR8 0 DEMOBILISATION AND 
REINTEGRATION
00 0
2005 9ACP LBR8 1 THIRD CONTRIBUTION 
AGREEMENT WITH THE UNDP 
DDR TRUST FUND
1.330.000 1.330.000 0 0
2006 9ACP LBR9 0 ELECTRICITY GRID 
REHABILITATION IN 
6.500.000 6.500.000 6.500.000
1994 9ACP LBR11 0 ( EX 06 P029 ) 
REHABILITATION 
PROGRAMME FOR LIBERIA 
00 0
1994 9ACP LBR11 1 ( EX 06 P029 C007 ) CATHOLIC 
RELIEF SERVICES
350.000 0 350.000 350.000
1994 9ACP LBR11 2 ( EX 06 P029 C022 ) TA FOR 
ELECTORAL SUPPORT-
DEMOCRACY INTL.
41.691 0 41.691 41.691
Printed on: 4/09/2008 6/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
1997 9ACP LBR12 0 ( EX 06 P030 ) SUPPORT TO 
THE ELECTORAL PROCESS 
AND DEMOCRAC
00 0
1997 9ACP LBR12 1 ( EX 06 P030 C001 ) 
ELECTORAL SUPPORT-
DEMOCRACY
16.784 0 16.784 16.784
1997 9ACP LBR13 0 ( EX 06 P031 ) SUPPORT TO 
THE ELECTORAL PROCESS
00 0
1997 9ACP LBR13 1 ( EX 06 P031 C001 ) IMPREST 
ACCOUNT FOR LOCAL 
EXPENSES
0 0 0 0
1998 9ACP LBR14 0 ( EX 06 P034 ) 2ND 
REHABILITATION 
00 0
1998 9ACP LBR14 1 ( EX 06 P034 C018 ) BLU-
CAEREP - ADDITIONAL 
OPERATING COSTS
21.424 0 21.424 21.424
2006 9ACP LBR15 0 EC SUPPORT TO EDUCATION 
IN LIBERIA
11.824.000 11.824.000 11.824.000
2006 9ACP LBR15 1 SITUATION ANALYSIS, START 
UP PLANNING AND QUICK 
IMPACT
70.400 70.200 200 200 0
2007 9ACP LBR16 0 TECHNICAL COOPERATION 
FACILITY
954.722 954.722 954.722
2007 9ACP LBR16 1 DFA SA, SERVICE 
NO.2007/137821, 
PROCUREMENT AND 
CONTRACT
77.386 77.386 0 0
2007 9ACP LBR16 2 PRESS AND INFORMATION 
OFFICER EX FWC 2007/137636
73.666 73.666 0 0
2007 9ACP LBR16 3 AEDES, FWC NO.2007/138481; 
TA TO INITIATE THE 
IMPLEMENTATION
67.060 67.060 0 0
2007 9ACP LBR17 0 AV 1 DEUXIEME PARTIE 
ELECTRICITY GRIDD
5.900.000 5.900.000 5.900.000
2007 9ACP LBR18 0 LIBERIA COUNTY 
DEVELOPMENT
25.000.000 25.000.000 25.000.000
2007 9ACP LBR19 0 MACRO-ECONOMIC 
STABILISATION THROUGH 
PARTIAL PAYMENT OF 9 TH
3.500.000 3.500.000 3.500.000
Printed on: 4/09/2008 7/8 AIDCO C3 Sector 1 0 TITLE GLOBAL COMMITMENT
Original
RAC  
Possible RAC to 
decommit
Forecasted De-
commitments
Forecasted De-
commitments
New RAC after
Decommitt & 
Payment
N°IC TITLE INDIVIDUAL COMMITMENT
Original
RAP 
Forecasted 
payments 
2008
RAP after 
forecasted 
payments
Forecasted De-
commit. to not 
be re-use
Forecasted 
Decommit
t to 
Recommit
Forecasted De-
commit. to not be 
re-use
Forecasted 
Decommit
t to 
Recommit
New RAP after
Decommit
t & 
Payment
2nd SEM 2008
YEAR of 
GLOB. 
Commit.
ACCOUNTING 
NUMBER of 
GLOBAL 
commit.
1st SEM 2008
2007 9ACP LBR20 0 INSTITUTIONAL SUPPORT 
AND CAPACITY BUILDING 
PROGRAMME
1.000.094 1.000.094 1.000.094
2007 9ACP LBR21 0 INSTITUTIONAL SUPPORT 
AND CAPACITY BUILDING 
PROGRAMME
6.399.906 6.399.906 6.399.906
Printed on: 4/09/2008 8/8 AIDCO C3 Sector 1 LIBERIA
( amounts in € )
YEAR
GLOB.
COMMIT.
ACCOUNTING 
NUMBER TITLE INDIVIDUAL COMMITMENT
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
46.035.000 13.031.000 12.031.000 0 1.000.000 9.645.000 11.984.000 6.254.000 2.230.000 3.500.000 7.300.000 8.118.000 8.118.000 0 0 0 15.027.000 15.017.000 0 10.000
2007 9ACP LBR16TCF: Prep. UNDP CA and ToR  55.000 33.000 33.000 22.000 22.000
2007 9ACP LBR16TCF: Prep. EDF 10 AAP,  150.000 90.000 90.000 60.000 60.000
2007 9ACP LBR16TCF: Prep. EDF 10 AAP, Health  80.000 48.000 48.000 32.000 32.000
2007 9ACP LBR18County Development, CA UNDP 0 4.000.000 2.000.000 2.000.000 1.600.000 1.600.000
2007 9ACP LBR18County Development, LTTA 1.000.000 200.000 200.000 150.000 150.000 150.000 150.000
2007 9ACP LBR18County Development, PE 1  100.000 30.000 30.000 30.000 30.000 40.000 30.000 10.000
2007 9ACP LBR18County Dev., CA WB Infrastructure 10.000.000 5.000.000 5.000.000 4.100.000 4.100.000
2007 9ACP LBR18
County Dev., CA WB Community
Dev
8.500.000 4.250.000 4.250.000 3.400.000 3.400.000
2007 9ACP LBR19EIB 9th EDF Arrears Clearance 3.500.000 3.500.000 3.500.000
2007 9ACP LBR21ICSP: BCE STTA 100.000 50.000 50.000 50.000 50.000
2007 9ACP LBR21ICSP: BCE LTTA 650.000 130.000 130.000 100.000 100.000 100.000 100.000
2007 9ACP LBR21ICSP: BCE PE 1 80.000 24.000 24.000 28.000 28.000 28.000 28.000
2007 9ACP LBR21ICSP: Health LTTA 1.000.000 200.000 200.000 150.000 150.000 150.000 150.000
2007 9ACP LBR21ICSP: Health PE 1 200.000 60.000 60.000 70.000 70.000 70.000 70.000
2007 9ACP LBR21ICSP: NAO LTTA 1.000.000 200.000 200.000 150.000 150.000 150.000 150.000
2007 9ACP LBR21ICSP: NAO PE 1 265.000 88.000 88.000 88.000 88.000 89.000 89.000
2007 9ACP LBR21ICSP: TRC  STTA 100.000 60.000 60.000 40.000 40.000
2007 9ACP LBR21ICSP: GAC LTTA 1.000.000 200.000 200.000 150.000 150.000
2007 9ACP LBR21ICSP: GAC PE 1 300.000 200.000 200.000 100.000 100.000
2006 9ACP LBR9 Monrovia Grid Rehabilitation Part I 6.500.000 3.500.000 2.500.000 1.000.000 3.000.000 3.000.000
2007 9ACP LBR17Monrovia Grid Rehabilitation Part II 5.900.000 3.000.000 3.000.000 2.900.000 2.900.000
2003 9ACP LBR3
GAC Rider to ind. Commitment
#67
300.000 300.000 300.000
2006 9ACP LBR15Education LTTA 1.500.000 300.000 300.000 300.000 300.000 300.000 300.000
2006 9ACP LBR15Education Programme Estimate 1 300.000 100.000 100.000 100.000 100.000 100.000 100.000
2006 9ACP LBR15Education CA UNICEF 4.000.000 2.000.000 2.000.000 1.600.000 1.600.000
2003 9ACP LBR3 TA Monrovia Grid, Rider LB Contra 200.000
2007 9ACP LBR16TCF: Audits 2008 200.000 40.000 40.000 160.000 160.000
2006 9ACP LBR15Education Pool Funding Mech. 6.000.000 6.000.000 3.000.000 3.000.000
Online Help click on
Aide en ligne, cliquez
TOTALS on NEW INDIVIDUAL Commitments
F O R E C A S T S   1 st SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 9
ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS
F O R E C A S T S   1 st SEM     2 0 0 9
1 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  4/09/2008LIBERIA
( amounts in € )
YEAR
GLOB.
COMMIT.
ACCOUNTING 
NUMBER TITLE INDIVIDUAL COMMITMENT
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
Online Help click on
Aide en ligne, cliquez
F O R E C A S T S   1 st SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 9
ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS
F O R E C A S T S   1 st SEM     2 0 0 9
2 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  4/09/2008( amounts in € )
ESTIMATED 
DECISION 
DATE 
PROJECT TITLE - ACTION FICHE CATEGORY AMOUNT
RISK
L, M, H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
89.100.000 0000000000 2.300.000 100 0 100 0 85.000.000 40.600.100 100 40.000.000 600.000
11  2008 Infrastructure and Utilities PROJECT 85.000.000 M 85.000.000 40.000.000 40.000.000
11  2008 TCF for EDF 10  PROJECT 2.000.000 M 200.000 100 100 100 100
12  2008 Grid Rehabilitation Monrovia RIDER 2.100.000 H 2.100.000 600.000 600.000
ESTIMATION of RISK FACTOR FOR  PAYMENTS
LIBERIA
TOTALS on NEW GLOBAL Commitments.
F O R E C A S T S   1 st SEM     2 0 0 9 Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
F O R E C A S T S   1 st SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 9
ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS
1 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  4/09/2008( amounts in € )
ESTIMATED 
DECISION 
DATE 
PROJECT TITLE - ACTION FICHE CATEGORY AMOUNT
RISK
L, M, H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
ESTIMATION of RISK FACTOR FOR  PAYMENTS
LIBERIA
F O R E C A S T S   1 st SEM     2 0 0 9 Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
F O R E C A S T S   1 st SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 9
ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS
2 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  4/09/2008( amounts in € )
ESTIMATED 
DECISION 
DATE 
PROJECT TITLE - ACTION FICHE CATEGORY AMOUNT
RISK
L, M, H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
INDIVID.
COMMIT.
PAYMENTS
Low
L            
Medium
M
High 
H
ESTIMATION of RISK FACTOR FOR  PAYMENTS
LIBERIA
F O R E C A S T S   1 st SEM     2 0 0 9 Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
F O R E C A S T S   1 st SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 8 F O R E C A S T S   2 nd SEM     2 0 0 9
ESTIMATION of RISK FACTOR FOR  PAYMENTS ESTIMATION of RISK FACTOR FOR  PAYMENTS
3 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  4/09/2008Accounting
 Nbr of EG
Title End date
Category of 
rider
Amount 
Ceiling
Increase (+)
or
Decrease(-)
Extension
 End Date
Réaménagt
Budgétaire
Modif° 
DTA
Forecast 
month sent to 
HQ
Motives Comments
9ACP MLI20 BLABLA 11/11/2008 RIDER BS -10.000.000 x x January this is an example
9ACPLIB009 Grid Rehab. Monrovia 21/08/2009/
RIDER 
Project 2.100.000 x additional costs for unforseen  works
9ACPLIB016 TCF EDF9 31/10/2010/
RIDER 
Project 0 x reallocation of budget
LIBERIA1st  
SEMESTER
LOW MEDIUM HIGH
TARGET
100%L+50%
M
2nd 
SEMESTER
LOW MEDIUM HIGH
TARGET
100%L+50%
M
TARGET 
ANNEE
00000 89.100.000 0 87.000.000 2.100.000 43.500.000 43.500.000
46.035.000 39.659.800 2.552.437 3.822.763 40.936.019 9.645.000 5.182.250 1.409.622 3.053.128 5.887.061 46.823.080
Payments 17.195.735 14.814.368 953.427 1.427.940 15.291.082 15.258.238 8.198.238 2.230.000 4.830.000 9.313.238 24.604.319
32.986 1.479.625 1.512.612
150.634 584.224 734.858
32.986 32.986 0 0 32.986 831.887 831.887 0 0 831.887 864.873
1st  
SEMESTER
LOW MEDIUM HIGH
TARGET
100%L+50%
M
2nd 
SEMESTER
LOW MEDIUM HIGH
TARGET
100%L+50%
M
TARGET 
ANNEE
00000000000
9.600.000 9.599.897 103 0 9.599.949 85.000.000 23.364.023 60.710.148 925.830 53.719.096 63.319.045
Payments 9.345.949 9.345.849 100 0 9.345.899 56.003.817 15.393.817 40.000.000 610.000 35.393.817 44.739.716
 
ALL PROJECTS
PROJETS 
decided before 
YEAR 2003
ALL PROJECTS
PROJETS 
decided before 
YEAR 2003
Amount Nbr
Σ Ongoing GLOBAL COMMITMENTS  148.506.264 34.470.803 192.006.264 34.470.803 2.100.000 1
62.142.471 721.487 59.554.250 721.487 0
R A P 13.816.791 2.562.731 33.788.082 1.697.858 2
75.959.262 3.284.218 93.342.331 2.419.345 0
51% 10% 49% 7% 2
3 4
New Global Commitments
R A L 
%  RAL /  Σ GLOBAL COMMIT. 
R A L
New Individual Commitments
SITUATION on 31/12/2008
F O R E C A S T S     2009
SITUATION on 01/01/2008
Nbr of years to absorbe RAL
Total number of projects
Ceiling increase riders
Extension Date R A C
Réaménagement budgétaire
Modification DTA
LIBERIA
F O R E C A S T S     2008
Reduction of Old RAL
New Global Commitments
Decommitments 
Decommitments to recommit
New Individual Commitments
I:\Relations_with_ACPs_and_OCTs\Liberia-LR\09 - Monitoring & Reviews\01 - Annual Reviews 9th EDF\03 -AOR 2008-JAR 2007\02 - JAR 2007 final avant 
CTM\Annex 4 - 9th EDF and previous EDFs.xlsmANNEX 5
EDF 9 sectoral breakdown country: Liberia
STRATEGY FOR AFRICA EUROPEAN CONSENSUS SUB SECTOR AND PART SBS in euro x 1000
total cumulative 
commitments 
31.12.07
governance 15457
Human rights and governance
governance,human rights and 
support to economic and 
institutional reforms
economic and institutional reforms 3084
Non State Actors 
Peace and security conflict prevention and fragile states conflict prevention and fragile states 22656
European Partnership Agreements
Economic growth, regional 
integration and trade trade and regional integration regional economic integration
private sector development 1335
infrastructure,communication and 
transport infrastructure,communication and transport
water and energy water 3845
energy 15407
unspecified 11003
social cohesion and employment social cohesion and employment 14260
environment and sustainable 
management of natural resources
environment and sustainable management of 
natural resources 346
investing in people
rural development, territorial  
planning, agriculture and food 
security rural development and territorial planning
agriculture 1412
food security
health 299
human development primary education
education unspecified 12074
1500
other TCF TCF
support to NAO support to NAO 1681
Humanitarian unspecified 7000
Budget Support GBS General Budget Support 3500
TOTAL TOTAL TOTAL 114859
largest sector + GBS 26156
Two largest sectors + GBS 41613
Three largest sectors + GBS 57020
Level of sector concentration
percentage of 9th EDF commitments 
covered by largest sectors of 
concentration plus GBS
Four largest sectors + GBS 71280
Five largest sectors + GBS 83354
nr of sectors + GBS to reach 85% of NIP 7
sectors (NSA and GBS excluded) 111359
DEV/C1 29/11/07 
 
 
 
 
 
 
7.3.    ANNEXES WITH A PROSPECTIVE 
  CHARACTER 
 
 
       Indicative timetable for disbursements of 9
th EDF and 
           any previous EDF (Annex 6) 
 
 
 
 
 
 
 
 
 
 
 
 
 Annex 6 
 
Planned EDF commitments in 2008 including activities related 
to Africa-EU partnerships and priority actions 
 
 
 
  
 
 
Thematic partnership  Amount foreseen to 
be disbursed in 2008 
on the NIP (EUR) 
Description Other  EC 
funds 
foreseen 
Peace and security  -     
Democratic 
governance/human rights 
    
Trade and regional 
integration 
    
MDGs      
Climate 
change/environment 
    
Infrastructure        
Energy  2 000 000  Rider 2 for Grid 
Rehabilitation Project in 
Monrovia 
 
Agriculture     
Migration      
 
 
  
 
 
 
 
 
 
7.4.    ANNEXES ON AID EFFECTIVENESS 
 
 
-  Aid effectiveness questionnaire (Annex 7) 
 
-  Donor matrix (Annex 8) 
 
 
 
 
 
 
 
 
 
 
 
   1
 
 
 
 
 
 
 
 
 
 
 
 
 
ANNEX 7  
 
 
Questions on the EU Aid Effectiveness targets 
 
LIBERIA  2
Questions on the EU Aid Effectiveness targets 
 
Note: FR version to follow 
The Commission has to report its performance annually against the four EU targets on aid effec-
tiveness. The data for this will be collected through the EAMR reporting system. You are there-
fore requested to complete the questions below with specific information as noted so that the 
current limited baseline we have can be updated and subsequently tracked annually. The infor-
mation will also be important for you to exchange with your government colleagues, NGOs and 
with other donors, including MS.      
 
Given the similarities between the Paris and the EU Targets, against the questions below refer-
ence is given to corresponding questions in the OECD survey.  For specific definitions of terms 
please refer to the OECD/DAC "Definitions and Guidance", Section 5 of the 2006 Survey on 
Monitoring the Paris Declaration on Aid Effectiveness (link given below). Please follow the 
OECD definitions closely to ensure standardised reporting. For further clarification where neces-
sary, footnotes have also been included.  http://www.oecd.org/dataoecd/13/29/36306366.doc 
 
EU Target 1: Channel 50% of government-to-government assistance through country 
systems, including by increasing the percentage of our assistance provided through 
budget support or SWAP arrangements. 
OECD ref: 
Q
d2 
(i) How much ODA did you disburse at country-level for 
the government sector in FY 2006 (EUR)?
1 
  
0% 
Q
d5  (ii) How much ODA disbursed for the government sector in 
FY 2006 used national budget execution procedures 
(EUR)? 
 
0% 
Q
d6  (iii) How much ODA disbursed for the government sector 
in FY 2006 used national financial reporting procedures 
(EUR)? 
 
0% 
Q
d7  (iv) How much ODA disbursed for the government sector 
in FY 2006 used national auditing procedures (EUR)? 
0% 
Q
d9  (v) How much ODA disbursed for the government sector in 
FY 2006 used national procurement procedures (EUR)? 
0% 
Definition of the indicator: [(Qd5+Qd6+Qd7+Qd9)/4] / Qd2  %
Are there any significant initiatives to promote the use of country systems in your country? 
If so, please provide a short description. If not, highlight key constraints (use additional 
page if needed) 
-  EC co-funding of Liberia Community Empowerment Project (LCEF) under the 9
th EDF  
   County Development Programme, implemented through the Liberian Agency for  
  Community Empowerment (LACE); 
- EC co-funding of Agriculture and Infrastructure Development (AID) Programme, imple 
  mentation through existing Special Implementation Unit (SIU) within MoPW, financial  
                                                 
1 In practise this will cover all disbursements to the government sector for which the Delegation is the sub-delegated 
authorising officer.   3
  management through existing Project Financial Management Unit  (PFMU) within MoF; 
- main constraints are governance related: weak capacity in the public sector,  
  dysfunctional institutions, lack of legal and regulatory frameworks due to years of civil  
  war and neglect. 
 
EU target 2: Provide all capacity building assistance through coordinated programmes 
with an increasing use of multi-donor arrangements
2 
OECD ref: 
Q
d3 
How much technical cooperation did you provide in FY 
2006 (Total TC in EUR)?  
11,584,526.00 
Q
d4  How much technical cooperation did you provide through 
co-ordinated programmes in support of capacity develop-
ment in FY 2006 (EUR)? (Please use definitions given in 
OECD guidance)  
7,262,066.00 
Definition of the indicator: Q
d4 / Q
d3  0.626876404 %
or 63%
Are there any significant initiatives to promote the use of coordinated programmes for 
technical cooperation in your country? If so, please provide a short description. If not, 
highlight key constraints. 
- Governance and Economic Management Assistance Programme (GEMAP):  
partnership between the Government of Liberia and the international community (UN, EU, 
ECOWAS, AU, US, IMF, WB) to improve governance, enhance transparency and ac-
countability of public financial management, procurement and granting of concessions. 
The Agreement was conceived in direct response to concerns about the mismanagement 
of public resources during Liberia's post-conflict transition and the threat it represented to 
the peace process. Elements include provision of internationally-recruited advisors with 
co-signature authority to key revenue generating Liberian institutions, training and capac-
ity building; 
- multi donor trust fund initiatives: 
  (i)  infrastructure: Liberia Reconstruction Trustfund (LRTF), World Bank 
  (ii) education: UNICEF 
  (iii) health sector: DFID 
 
                                                 
2 Despite the different wording the target is interpreted to correspond to Paris Declaration indicator 4. Please pay par-
ticular attention to the definition for the question Q
d4.   4
 
 
EU target 3: Avoid establishment of new project implementation units (PIUs). 
OECD ref: 
Q
d10 
How many parallel project implementation units were 
funded by EC in FY 2006? 
1 
  How many integrated project implementation units were 
funded by EC in FY 2006? 
1 
  How many new parallel project implementation units were 
started with EC support in FY 2006? 
1 
  How many new integrated project implementation units 
were started with EC support in FY 2006? 
1 
Definition of the indicator: Were new parallel PIUs started with the sup-
port of the EC? 
Yes
Are there any significant initiatives to decrease the number of parallel PIUs in your coun-
try? If so, please provide a short description. If not, highlight key constraints. 
 
Up to the recent past Liberia, parallel PIUs had to be set up due to the fact that Liberia is a 
fragile state in post-conflict situation and there is no National Authorising Officer (the EC is 
the acting NAO for Liberia). Though this situation still prevails, the EC increasingly sup-
ports integrated PIUs for projects undertaken since 2006 and parallel PIUs are progres-
sively disappearing. 
 
For example, through pool funding or multi donor trust fund initiatives for local develop-
ment, education, health and infrastructure: With other donors, Implementation and Man-
agement Units are set up and strengthened in the relevant Ministries or as national Agen-
cies. They will be the nucleus of a gradually expanding unit within the Ministries charged 
with the management of donor funded (LRTF, LCEP, AID Programmes, etc.) pro-
jects/programmes. 
   5
 
 
EU target 4: Reduce the number of uncoordinated missions by 50%. 
OECD ref: 
Q
d15 
How many missions to the field were undertaken in FY 
2006?
3 
3 (w/o ECHO) 
Q
d16  How many of these were coordinated?  0 
Please provide a breakdown of missions the Commission and its services have under-
taken to your country in FY 2006 in the table below: 
Missions by:  Coordinated  Uncoordinated 
Members of Commission    
AIDCO    1 
DEV    1 
RELEX    
TRADE    
ECHO     
FISH    
OTHER DGs    
ROM missions    
Other consultants contracted by EC    
Total    
Definition of the indicator:  
(Q
d15 - Q
d16).  
This will become the baseline for subsequent reduction by 50% 
%
Are there any significant initiatives to decrease the number of uncoordinated missions in 
your country? If so, please provide a short description. If not, highlight key constraints. 
                                                 
3 This question applies to the missions from the HQ   6
- Number of field missions insufficient due to shortage of staff in Monrovia office;  
- missions from HQ mainly aiming at supporting the operations of the severely un- 
  derstaffed Monrovia office, uncoordinated missions of these support missions pose no or 
  only very limited burden on agendas of partner country institutions; 
- post-conflict environment with short planning horizon both on GoL and donor side as well 
  as requirement to respond quickly to arising challenges complicated mission  
  coordination. 
 
 
Other aid effectiveness related information (Optional)  
 
Road map 
 
(i)  Have the EU missions in your beneficiary country implemented the Council request to 
prepare an EU road map guiding the implementation of Paris Declaration? If not, 
briefly explain what the causes of non-implementation of such request are. 
 
No, due to severe undertaffing of the Monrovia office.  
 
 
(ii)  Who is in the charge of this work and are other stakeholders participating? 
 
n/a 
 
(iii) How is the road map being followed? What is the extent of the Government involve-
ment on the Road Map, and more generally in the implementation of the Paris Decla-
ration objectives? 
 
n/a 
 
 
 
Blue Book 
 
(i)  Is there a 'Blue Book' tracking the donor activities at the national level? 
 
no 
 
(ii)  Who is in charge of this work and is it actively updated? 
 
no 
 
Web site   7
 
(i)  Is there a country website on donor coordination, harmonization or on aid effective-
ness issues? 
 
yes 
 
(ii)  Who is managing the website and is it actively updated? 
 
National Information Management Centre (NIMAC), technical assistance and capac-
ity building project developed jointly by the Liberian Institute for Statistics and Geo-
Information Services (LISGIS) and UNDP; updated in irregular intervals 
 
(iii) Please provide the URL of this site. 
 
http://www.nimacliberia.org 
 Annex 8 - Ongoing and future Donor Commitments, 2006 onwards 
 
  Ongoing and Future Donor Commitments by LRDC Pillar 
   UNITED STATES 
  
WORLD BANK 
GROUP and IMF 
EU Member 
States 
UN, other multi or bilateral, 
NGO own funding 
European Commission (9
th 
EDF and budget lines) 
SECURITY  Does not include FY07     
 
Humanitarian
Refugee and IDP 
return: Facilitate return 
& reintegration for 
some 70,000 refugees 
(FY2006, USD36.2m),  
 
Denmark:  
•  Reintegration 
and education 
(Nimba) (Adve
ntist 
Development 
and Relief 
Agency) 
•  Education in 
Maryland, 
River Gee and 
Grand Kru 
(IBIS);  
•  Health and 
HIV/AIDS in 
Lofa, 
Montserrado 
and Bong 
(Dansk Etioper 
Mission)  
France:  
•  Health: 
emergency, 
emergency, 
disease control 
UNHCR:  
•  Protection and 
repatriation of refugees, 
reintegration community 
programmes (returnee 
reception, returnee 
expectations, refugee 
camp assistance)  
UNDP:  
•  DDRR and Small Arms 
Reduction Programmes 
across the country 
Canada:  
•  Contribution to UNHCR 
for returnees ($0.61m); 
Switzerland:  
•  Seconded staff to WFP 
and UNHCR (2004-07).  
•  Health 
•  Watsan in Lofa 
•  Protection 
•  Nutrition 
•  Support to humanitarian 
coordintaion 
ECHO:  
•  2006 (EUR 16.4m plus 
EUR 1.4 “enveloppe 
B”) 
•  Health,(EUR6m) 
•  WatSan, (EUR4m) 
•  IDPs (EUR 0.6m) 
•  Refugees (EUR 
3.5m ) 
•  Protection(EUR1m) 
•  Food 
security(EUR3.1m) 
•  2007 (EUR 14m) 
•  Health (EUR 5m),  
•  WatSan (EUR 4m),  
•  Food security (EUR 
3m). 
•  Food aid (EUR 2m) 
 (UNICEF, 
ACF) 
•  Water and 
sanitation (ACF 
and Solidarite) 
Finland:  
•  Humanitarian 
(CAP, 
UNHCR) 
•  Health (WHO) 
•  Education 
(Finish 
National 
Committee for 
UNICEF)  
Germany:  
•  Humanitarian 
(CAP, 
UNHCR) 
•  Health, 
nutrition 
(German Agro 
Action) 
•  Agriculture 
(emergency) 
(German Agro 
Action) 
Ireland:  
•  Humanitarian 
(CAP, 
UNHCR) 
•  Health, disease 
Japan:  
•  Humanitarian support 
(community reintegration 
(UNHCR),  
•  Watsan,  
•  Shelter, seeds and tools,  
•  Food for refugees and ex-
combatants.  
•  UN agencies and 
International NGOs for     
continued humanitarian 
support (£3.5 m) 
 control 
(UNICEF and 
Merlin) 
•  Education 
(accelerated 
learning 
program) 
•  Protection 
(UNICEF) 
 
•  Italy:  
•  Humanitarian 
(CAP, WFP) 
•  Health, disease 
control 
(UNICEF) 
Netherlands:  
•  Humanitarian 
(UNICEF, 
OCHA, WFP, 
Save the 
Children, MSF, 
Merlin, ACF, 
IRC, Medecins 
du Monde) 
•  Health  
•  Water and 
sanitation 
•  Food security 
Norway: 
•  humanitarian 
assistance, support to the 
police through 
UNDP 
Spain:  
•  Humanitarian 
(CAP, 
UNHCR) 
Sweden:  
•  Humanitarian 
(CAP, 
UNHCR, 
UNDP, ICRC, 
IFRC, 
Norwegian 
Refugee 
Council) 
UK: 
•  DFID 
Humanitarian 
(£3.5 million) 
  DDRR  •  DDRR (FY2006, 
Contribution to 
UNDP TF, EUR2m, 
timeframe?) 
•  Train and employ 
ex-combatants 
(FY2006, LCIP, 
USD7m) 
•  Community peace 
building and 
development 
programs (FY2006, 
  Denmark:  
•  Road 
rehabilitation 
using ex-
combatants in 
Maryland, 
River Gee and 
Grand Kru 
(Danish 
Refugee 
Council);  
France:  
Switzerland:  
•  Community projects as 
part of the DDRR process 
Japan:  
•  Support 'Arms for 
Development' and 
community DDRR 
projects. 
•  DDRR (3rdContribution 
Agreements to UNDP 
Trust Fund (EUR9.1m, 
2006-2008) 
•  Accelerated learning for 
Children Associated 
with Armed Forces - 
CAFF (UNICEF 
contribution, EUR2.5m 
2005-2007) 
•  Vocational training for 
ex combatants (LOIC, USD2.3m) 
 
•  DDRR (French 
National 
Committee for 
UNICEF, 
ACF);  
Germany  
•  DDRR 
Ireland  
•  DDRR (CAP); 
Sweden  
•  DDRR (CAP, 
UNDP); 
UK:  
•  DDRR (CAP; 
UNHCR 
UNICEF),  
•  Future plans 
include support 
to International 
Rescue 
Committee 
(IRC) and 
USAID through 
the Liberian 
Community 
Infrastructure 
Programme. 
CESD, EUR3.3m, 2005-
2006) 
•  Labour intensive 
employment programs 
for ex-combatants and 
reintegrating 
communities including 
500 Km road 
rehabilitation in South 
East, in 3 counties 
Maryland, River Gee 
and Gran Kru. (DRC, 
EUR1.4m, 2005-2008) 
•  DDRR TA (EUR0.8m 
2005-2007) 
  SSR  •  National security 
review and 
development plan 
(FY2006, Rand, 
USD 0.34m) 
 UK:  
•  Mentoring for 
new AFL 
officers- one 
UK military 
UNMIL: 
•  LNP Reform supported 
by the UK, Netherlands,  
Norway and the EC 
through the LNP Trust 
•  LNP Training:  
Basic training 
programme for the 
targeted 3500 recruited 
police officers at the •  AFL Restructuring:  
Complete AFL and 
MOD 
demobilization; 
recruitment, vetting 
and training for a 
2000 soldier new 
AFL and 91 MOD 
civilians. 
Renovation of 
Edward Binyah 
Kesselly Military 
Barracks, VOA 
Training base and 
Barkley Training 
Center. (FY2006/07, 
DynCorp/PAE, 
USD 42.8m) 
•  SSS demobilization 
and training 
(FY2006, DS, 
USD3.3m, 
timeframe?) 
•  Technical 
assistance to AFL 
by US military 
mentors/trainers 
(FY2006, 
FMF,USD 1.98m) 
•  Training assistance 
to AFL  IMET 
training for NCO 
officer 
Norway: 
•  Renovation and 
construction of 
dormitories and 
office space at 
the LNP 
Training 
Academy. 
(USD 0.6m). 
Netherlands: 
Basic 
equipment and 
reconstruction 
of vital police 
facilities. (USD 
2,2m) 
GoL: 
•  Salaries of the 
LNP Academy 
and support the 
ongoing 
training. (FY 
2006/07 USD 
0,2m).   
France 
•  Cote d’Ivoire 
border police 
Italy 
•  Police and 
governance 
(UNDP LEGF 
Fund managed by the 
UNDP. (Netherlands 
USD 2,2m, Norway USD 
0.6m, EC basic training 
amounting to EUR1,4m) 
 
national Police Training 
Academy. (2007, EUR 
1.4m)  
 and Officers (FY07, 
IMET, USD .245m) 
Trust Fund); 
  Conflict 
Prevention, 
Peace 
Building, 
Human 
Rights 
•  Truth and 
Reconciliation 
Commission: 
FY2006, USD0.5m, 
timeframe) 
•  CIVPOL of 
UNMIL 
contribution 
(FY2006, 
USD0.99m) 
  Netherlands:  
•  Human rights, 
civil society, 
media (Radio 
Veritas) 
TRC by the EC, UNMIL, 
UNDP, ECOWAS 
•  International Center for 
Transitional Justice 
(ICTJ) the UK and 
USAID. Since the INHC 
is not operational, the 
Commission is not 
receiving support from 
International partners. 
  
•  Truth and Reconciliation 
Commission TA, 
equipment and operating 
costs (EUR0.25m, 2006-
2007) 
•  Independent Human 
Rights Commission TA, 
equipment and operating 
costs (EUR0.17m 2006-
2007). 
ECONOMIC MANAGEMENT AND REVITALISATION 
 Debt  relief  Management of 
domestic debt arrears 
(FY2006, US Treasury 
Technical Advisors to 
assist USD0.5m, 
FY2007) 
 
 Land 
Reform 
Land reform law 
(FY2006, TBD, 
USD1m) 
 
  Agriculture 
and Food 
Security 
•  Rehabilitate cocoa, 
coffee and rubber 
farms, and fish 
ponds; restock 
small livestock; 
link producers to 
  Sweden: 
•  With FAO. Seeds 
Food Training. 
(USD1.1m) 
Canada:  
•  Food Security to IDPs, 
Returnees and Refugees 
(WFP) 
UNFAO:  
•  Seeds and tools plus 
•  Food aid via WFP. 
(EUR 2.2m ) 
•  Agro-Economic 
Recovery Assistance: 
Project 
(FOOD/2005/113-606 markets; promote 
small business and 
job creation) 
(FY2006, 
International 
Institute for 
Tropical 
Agriculsture, 
USD8m, 
timeframe?) 
•  Food security 
(FY2006, CRS, 
Samaritans Purse, 
Africare and others, 
USD10m) 
policy and legislation 
advice for Ministry of 
Agriculture (USD 0.8m, 
FY2006) 
EUR1m) implemented 
by Trocaire. 
•  Sustainable 
improvement of living 
conditions of the most 
vulnerable rural 
populations of Bong 
County: 
(FOOD/2005/113-599 
EUR1m) implemented 
by Solidaries 
  Forestry and
Environment
•  Initiate alternative 
livelihood activities 
around Sapo 
National Park; 
strengthen 
community 
management of 
natural resources; 
promote local 
industry and small 
business 
development               
Support 
management 
contract of forestry 
chain of custody 
(FY2006, 
•  Forestry Mgmt: 
Institutional Support 
to Forestry 
Development 
Authority, 
community forestry, 
communication (USD 
2m, EMDP TFLIB, 
12/2006-12/2007) 
•  SAPO National Park 
Conservation: (FFI) 
(USD1m, GEF, FY 
2006-2007) 
•  Strengthening Forest 
Management in Post-
Conflict Liberia  
 
•  UK/France: 
Strengthening 
Forest 
Management in 
Post-Conflict  
UNEP:  
•  Advocacy and education 
programmes; TA for 
ministerial level and 
environmental 
awareness. (USD 0.3m 
FY2006/07) 
•  Forestry Development 
Authority: financial 
audits (EUR0.18, 2004-
2006 ) 
•  Environmental Profile 
of Liberia (EUR0.7, 
2006) 
•  Strengthening Forest 
Management in Post-
Conflict Liberia project. 
FFI. Reform for 
conservation uses of 
Liberia’s forests, 
targeting institutional 
strengthening and policy 
reform. (ENV/2005/082-
386. EUR1.8m) Conservation 
International, 
USD3.97m) 
  Mining  ??   
  Investment 
climate and 
SMEs 
Micro-credit (FY2006, 
TBD, USD2m, 
timeframe) 
•  FIAS investment 
climate TA: public-
private dialogue, 
study on informal 
economy, National 
Investment Code and 
Legislation 
(USD0.6m, FIAS TF, 
2006-2007) 
   
  Trade  ??      UNIDO support to Ministry 
of Commerce 
 
  Financial 
manageme
nt and 
budgeting 
•  Bureau of the 
Budget and 
Ministry of Finance 
TA from US 
Treasury Advisors 
($5m) 
•  TOKTEN ($1m) 
•  Ministry of Finance 
TA and information 
system: Resource 
Management Unit, 
Cask Management 
Committee 
(USD5.1m, EMDP 
TFLIB, TSF LICUS 
I, RMU LICUS II, 
2006-2008) 
 
•  Ministry of Finance: 
management study, 
Bureau of Customs and 
Excise study, financial 
and organizational audit 
of Bureau of Maritime 
Affaires (EUR0.29m, 
2006-07) 
•  Central Bank of 
Liberia: financial audits 
(EUR0.7m 2006-07) 
•  Institutional Support 
and Capacity Building 
Programme (ISCBP) being prepared 
(USD7.4m) 
  Revenue 
generating 
entities 
(SOEs) 
•  Liberian Petroleum 
Refining 
Cooperation: 
financial controller  
•  National Port 
Authority: financial 
controller  
•  Robertsport 
International 
Airport: financial 
controller Total 
FY06 funding 
$7.5M 
•  Liberian Petroleum 
Refining Cooperation: 
financial and 
organizational audits 
(EUR0.63m, FY2006-
07) 
•  National Port 
Authority: audits 
(EUR0.57m, FY2006-
07) 
•  Robertsport 
International Airport: 
audits (EUR0.28m, 
2006-07) 
  Procureme
nt and 
Concession
s 
Support to concession 
review process  
•  Public Procurement 
and Concessions 
Commission TA 
legal adviser 
•  Contract and 
Concession Review: 
civil aviation, rubber 
on concession review 
(USD1.2m, LICUS 
   •  Public Procurement 
and Concessions 
Commission TA, 
equipment and running 
costs (EUR0.08m, 2006-
07) 
•  Concession review: 
team leader and 
Minerals and II, FY2005-2007)  Commodity Specialist 
(EUR0.25m 2006-07) 
  Statistics    Canada:  
•  Coordination- Support to 
HIC 
 
•  Liberian Institute for 
Statistics and 
Geographic 
Information Systems: 
TA for consumer price 
index and statistics 
methodology 
(EUR0.19m, 2007) 
BASIC SERVICES AND INFRASTRUCTURE 
  Roads  Secondary unpaved 
roads: 
 (USD19.7m, DAI, 
Including: 
•  Rehabilitate the 
road between and 
Ganta and 
Sanniquelle (Nimba, 
LCPI with EC) 
•  Buchanan-
Greenville 
•  Other community 
infrastructure 
 
Todee road FY2006, 
DAI, USD3m) 
Principal paved roads 
essential repairs:  
•  Monrovia-Buchanan  
•  Monrovia-Gbarnga-
Ganta  
(USD25m, EIP IDA PA, 
11/2006-12/2008) 
Secondary unpaved 
roads:  
•  Zorzor-Vonjama 
•  Voinjama-Foya 
•   Pleebo-Barclayville 
•   Zwedru-Fishtown, 
•  Ganta-Saclepea 
•  Saclepea-Tappit 
•  Netherlands: 
with ILO, MOL 
and MCC. 
Cleaning of solid 
waste in 
Monrovia.(USD 
0.5) 
 
ADB:  
•  US $8m. Employment 
intensive infrastructure, 
including roads, water 
sector and works at the 
port. 
UNCHR 
•  Improvement of 
Longuatuo Foot Bidge. 
USD 10.000. 
•  With UNDP, MPW. 
Improvement Kolahun-
Foya roadway. (USD 
0.8M). 
 
Secondary unpaved roads: 
•  Reconstruction of a 
damaged bridge across 
Beh Creek (Bong, 
EUR0.25m, 2007) 
•  Construction of a road 
from Suakoko to 
Nyandewoun (Bong, 
EUR0.3m, 2007) 
•  Rehabilitate the road 
between Ganta to 
Sanniquelle to Karnplay 
(Nimba, with 
USAID/LPIC, 
EUR0.3m,2007) 
•  Road maintenance:  (USD5.6m,  TSP  LICUS 
II and IDA PA Supply., 
11/2006-12/2008) 
Monrovia city streets 
(USD2m, IDA PA 
Supply., 11/2006-
12/2008) 
  technical assistance, 
tools, training 
(EUR0.37m, 2007) 
  Maritime 
Transport 
•  Port (FY2006, 
Tugboat, USD1m) 
•  Port : rehabilitation 
of the oil jetty, fire-
fighting facility, 
dredging of the port 
entry channel, TA to 
bring in a private 
operator to manage 
the Port Containers 
Terminal. ($7m, 
TFLIB, 2005-2007) 
 
  Air 
Transport 
•  Airport: Security 
upgrades (FY2006, , 
USD3m) 
•  Airport: procurement 
and installation of 
navigational and 
safety 
equipment(USD0.6m
, TFLIB, FY2005-
2007) 
 
  Electricity  •  Emergency 
Electricity Program 
I: operation and 
revenue collection 
(USD3.2m FY2006, 
USD1.2m FY2007) 
•  Emergency 
Electricity Program 
•  Emergency 
Electricity Program 
I: fuel supply 
USD2.5m, EIP IDA 
PA, 11/2006-2007) 
•  Emergency 
Electricity program 
II: 
  Ghana: 
•  Emergency Electricity 
Program I: 
Norway:  
•  Emergency Electricity 
Program II: generation 
in Kruwtown and 
Bushrod Istand, TA 
•  Emergency Electricity 
Program I (EUR2.6m): 
Installation of two diesel 
generators at Congotown 
and Krutown 
(EUR0.9m) and 12km of 
MV and LV network to 
cover those II:  
•  Rural electricity 
through renewable 
energy projects $5M 
FY2006 
•  Rural electricity and 
hydro potential 
(USTDA studies) 
 
 (EUR6m  FY2006-
2008) 
China:  
•  considering 
rehabilitating Mount 
Cofi hydro plant 
Libya:  
•  considering 
involvement in 
electricity sector 
UNDP: 
•  rural electrification 
studies 
neighborhoods 
(EUR1.5m), as well as 
technical assistance 
(EUR0.2m) 2006 
•  Emergency Electricity 
Program II (EUR6.7m): 
Installation of two 
additional generators at 
Paynsville and build out 
of LV network there 
(EUR0.4m), as well as 
rehabilitation of the 
common HV and MV 
grid in central Monrovia 
(6.3m) 2007-2008 
•  Sector reform support: 
technical assistance 
(EUR0.8m) 
  Water  •  Water sector 
rehabilitation in 
Monrovia: 
Rehabilitation of 
White Plains water 
production, drilling 
of two boreholes for 
ground water, 
rehabilitation of 36 
inch main pipeline, 
distribution system in 
1-2 neighborhoods, 
LWSC capacity 
building (USD2.5m, 
UK: 
•  LWSC, UNICEF, 
NGOS and ADB 
      (£1.25m) 
African Development 
Bank: 
•  DFID and LWSC 
estimate USD22 m. in 
2007-10 versus the 
current USD6 m.  
 
•  Water Infrastructure 
Rehabilitation in 
Monrovia: Water 
treatment plant essential 
repairs, rehabilitation of 
most main pipelines in 
Monrovia, secondary 
pipelines in Monrovia, 
TA (EUR2.55m, 2007-
2008) EIP IDA PA, 2006-
12/2008) 
  Sanitation  •  Monrovia urban 
sewage, drainage 
and solid waste 
management ($7m, 
IDA PA Supply., 
11/2006-12/2008) 
     
  Telecommu
nications 
•  Telecommunication 
legal and regulatory 
framework: draft 
Policy, Law, 
secondary legislation, 
licensing regime 
(USD1m, 2005-2006) 
     
  Community 
Development
•  Community grants 
for small scale 
projects in which 
counties? (FY2006, 
CRS and others 
TBD, USD$5m, 
timeframe) 
•  Community 
challenge grants 
•  LACE program to 
provide small grants 
to civil society groups 
and local initiatives 
($6m, CEP, TFLIB, 
06/2005-08/2007)  
•  NGO support 
(Mercycorps, 
Concern, Oxfam, 
Germany: 
•  Roads, bridges, 
water, agriculture. 
(EUR10.75m. FY 
2006-2007) 
 
Sweden:  
•  Community 
Support Team 
UNDP: Community Based 
Recovery Programmes 
 
•  Community 
Rehabilitation program: 
small scale projects, call 
for proposal for NGOs, 
capacity building for 
counties (Lofa, Nimba 
and Bong, EUR3.77m, 
2007) 
•  County Development $2M TBD  Equip) $0.8m TSF 
LICUS II, 2006-2008  
•  Small Scale Project 
(USD0.1m, TSF 
LICUS II, 2006-2008) 
 
Project – UNMIL 
– (USD1.4m) 
 
 
Programme: 
infrastructure including 
roads, community 
projects, county 
administration capacity 
building and 
infrastructure 
(Nationwide, being 
prepared, EUR25m, 
2007-2010) 
  Governme
nt 
buildings 
•  Public offices 
renovation: MoPW, 
Capitol, UL-Fendel, 
5 coun ty Admin 
buildings, noder 
posts, Teacher 
Training Institutes 
renovation 
(FY2006, DAI, 
USD8.3m) 
       
  Education  •  Rebuild and 
rehabilitate schools 
•  Basic education 
program 
•  Reform education 
system 
(FY2006, AED, 
Creative Associates, 
MCID and IRC; 
USD7.7m) 
 
 
 
Italy 
•  Pilot literacy 
programme 
(UNESCO) 
Sweden 
•  Youth 
Education Pack 
Project with 
NRC. USD 
500.000 
UNESCO:  
•  Assistance to Ministry 
of Education and 
curriculum 
development; with 
Italian contribution 
carried out pilot literacy 
programme across 
Liberia. No confirmed 
funds for 2007 
UNICEF 
•  National Girls’ 
•  Gbalatuah High School 
rehabilitation (Bong, 
EUR300,000, 2007-2008) 
•  Ministry of Education 
Sector Project: - Support 
Programme to Education 
in Liberia (ECSEL) 
capacity building in 
planning and 
management, curriculum 
development and 
distribution, primary Education Policy  
 
school teachers training, 
school rehabilitation 
(EUR12m, 2007-2010) 
  Health  •  Health policy & 
admin reform 
•  Rehab hospitals & 
health posts 
•  Procure drugs & 
equipment 
•  AIDS, malaria, 
other diseases 
(FY2006; Africare, 
Macro, PACT, CHAL, 
BASICS, CAPACITY, 
USD8.2m) 
 
  UK: 
•  Support to 
financial 
management(£1.
25m) 
Sweden: 
•  With UNICEF on 
health project. 
(USD 2m) 
African Development 
Bank:  
•  Emergency Health 
Provision to IDP camps 
(WHO)- 2005 
Canada:  
•  Immunization activities 
(UNICEF) 
WHO: 
•  TA to Ministry of Health 
& Social Welfare (2004-
07) and other 
government health 
institutions, health care 
materials and HIV/AIDS 
and nutrition 
programmes across 
Liberia 
UNICEF 
•  Expanded Programme 
of Immunization 
•  Ministry of Health and 
National Drugs Service: 
technical assistance  for 
policy development, 
planning, 
pharmaceutical 
assessment and human 
resource development 
(EUR0.5m 2007) 
•  Global Fund for HIV, 
Malaria and 
Tuberculosis. handed 
over drugs, medical 
supplies, computers and 
vehicles to the National 
Drugs Services (NDS) 
(USD 24.3 m) 
 (EPI). The 
Governement of 
Japan’s contribution of 
USD2.3 to strengthen 
services in health 
facilities in seven focus 
counties. 
GOVERNANCE AND RULE OF LAW 
  Governanc
e, civil 
society, 
media 
•  Strengthen Civil 
Society: capacity 
building on good 
governance, conflict 
mitigation and 
human rights 
consensus on anti-
corruption agenda, 
(UAD1m FY2006) 
•  Distance learning 
centre (UAD1.5m 
FY2006-10) 
Denmark:  
•  Public sector 
capacity, civil 
society, human 
rights and 
governance 
through UNDP 
LEGF Trust Fund 
Sweden:  
•  Public sector 
capacity building, 
judiciary reform, 
governance 
(GRC) through 
UNDP LEGF 
Trust Fund 
(USD0.3) 
UK:  
•  Civil society and 
media: Star Radio 
(05/06) 
•  Governance 
Reform 
Commission,  
African Development 
Bank:  
•  With WB for economic 
management and good 
governance. To the  
Bureau of the Budget, 
Ministry of Finance, 
Ministry of Planning 
and Judiciary Court. 
USD4.5m 
 
•  Governance Reform 
Commission 
management study, 
operating costs, 
equipment, technical 
assistance (EUR0.14m, 
2006-2007) 
•  General Audit Office 
long term technical 
assistance, operating 
costs, equipment and the 
General Auditor position 
(EUR1.5m, 2005-2008) 
•  Ministries and 
Institutions and 
Governance and 
Economic Management 
Assistance Program 
(GEMAP) (EUR14 + 5 
m 2006-2007) •  Anti-corruption 
strategy 
  Civil 
Service 
Reform 
  •  Senior executive 
service (USD0.9m, 
LICUS II, 2007-
2008) 
•  UK: 
•  Civil Service 
Agency, the 
Liberian Institute 
of Public 
Administration 
 
  Judiciary 
and rule of 
law 
•  Strengthen the 
Justice Sector: 
Establish victim 
abuse centers and 
legal aid clinics, 
support Law School, 
public legal 
education and law 
reform (FY2006, 
American Bar 
Association, 
USD1.5m) 
•  Justice Sector 
Reform,: training of 
judges and lawyers, 
court administration, 
case manegement, 
establish public 
defenders office 
(FY2006, PAE, 
USD3.7m) 
•  Rule of Law reform 
support: judiciary 
TA, training for 
prosecutors, 
framework legal 
clinic, bar training 
(0.65m, LR LICUS I, 
FY2007-2008) 
Sweden: 
•  Rebuild the 
justice system in 
post conflict 
areas. Gender 
issues. 2006 - 
2007. USD0.7m. 
In collaboration 
with WB and 
ILAC  
   
  Legislature  •  Legislative 
strengthening, 
budget oversight, 
  •  Legislative Assembly 
through KAF (EUR1.9m 
2005-2007) political party 
development, and 
elections processes 
(IRI, NDI, IFES; 
USD6.68m) 
 
  Cross 
cutting 
•  Leadership training 
(FY2006, WWIC, 
USD0.5m) 
•  Technical Cooperation 
Facility short-term 
studies, technical 
assistance and 
programme-related 
training activities; 
seminars, training and 
workshops. (EUR1.5m 
2007-2009). 
  TOTAL USAID:   
•  FY2006 USD190m 
•  FY2007 tbd 
•  Ongoing program 
(committed, partially 
contracted) of about 
USD60m 
•  FY2007 USD35m 
•  FY2008 USD35m 
UK: FY2006/07 
GBP10m, similar 
allocations for 
FY2007/08 and 
FY2008/09 
Sweden:  
USD 8.000.000 
similar allocations for 
FY2007 
Germany:  
 
 
ADB:  
•  Governance 
(USD4.5m). 
•  Infrastructure, roads, 
water. (USD8m). 
 
 
EDF 
•  2004-2009 EUR50m 
ongoing (contracted) 
/9003/07 
•  2007-2010 EUR 68m 
planned (partially 
committed) /9
th EDF NIP/ 
•  EYR5m additional 
allocation in 2007 
•  2008-2013 EUR119m to 
be allocated. 
Budget Lines 
•  Solidarites - 
(FOOD/2005/113-599 
EUR1m) 
•  Trocaire - 
(FOOD/2005/113-606 
EUR1m) •  FFI project 
(ENV/2005/082-386 
EUR1.8m) 
ECHO  
FY2006 EUR17.4m / 
FY2007 EUR14m 
 